

Contents

About the Author xi

Preface xiii

Part One Managing for Quality — An Introduction to Publications Project Management 1

Chapter 1 Managing for Quality — A Process Model 7

Quality in technical publications — What value does it add? 9

Quality in technical publications is relative 10

All we need are standards 14

All we need are better people 15

All we need are better tools 18

Process as quality 19

Management as quality 20

Chapter 2 A Model of the Publications-Development Life Cycle 25

Why have a life-cycle model? 26

How is a model different from a prescription? 27

A five-phase model 28

Parallels to the product-development life cycle 37

An implementation plan for a development life cycle 42

Chapter 3 A Process-Maturity Model for Publications Organizations 44

Five-level publications-maturity model 46

Analyzing your organization 49

Level 0: Oblivious 50

Level 1: Ad hoc 53

Level 2: Rudimentary	58
Level 3: Organized and repeatable	63
Level 4: Managed and sustainable	69
Level 5: Optimizing	72
Managing in chaotic environments	74

Chapter 4 The Roles of the Project Manager	75
The characteristics of a good project manager	76

Part Two Starting the Project —The Information-Planning Phase 79

Chapter 5 Starting Projects on Time	85
When does a project start?	85
Getting publications in the communications loop	93
Participating on cross-functional design teams	94
Getting an early start	98
When is early too early?	99

Chapter 6 Defining the Need for Information	100
The tradition of needs analysis	100
When do we <i>not</i> need technical publications?	101
Taking a minimalist approach	103
The project manager's role in needs analysis	104

Chapter 7 Creating the Information Plan	106
Defining the purpose of the Information Plan	107
Understanding the purpose of the development project	110
Determining the publication goals and objectives	116
Analyzing the audiences for the publications	119
Developing a high-level task inventory	133
Selecting media	143

Chapter 8 Creating the Project Plan	145
Timing early planning activities	148
Setting up the planning team	150
Finding early indicators of project scope	153
Using page-count metrics	163
Making a preliminary estimate of required resources	171
Estimating project costs	185
Creating a resource spreadsheet	188
Creating a preliminary schedule of milestones	195
Assigning roles and responsibilities to team members	202
Selecting publication tools	203
Planning for translation and localization	205
Planning for testing	206

Planning for maintenance 207
Summary 208

Chapter 9 Managing the Phase 1 Review Process 210
Presenting alternative plans 213
Communicating tradeoffs 214
The quality/scope tradeoff 215

Part Three Establishing the Specifics — The Content-Specification Phase 217

Chapter 10 Creating the Content Specifications 223
Understanding the purpose of the Content Specification 224
Determining goals and objectives 231
Analyzing product, audience, and environment 233
Performing a detailed task analysis 236
Organizing the publication 240
Estimating pages and graphics 245
Downsizing the publications 253
Combining the Information Plan and Content Specifications 255

Chapter 11 Revising the Project Plan 257
Reviewing the Content-Specification estimates 258
Estimating revision projects 259
Revising resource requirements and schedules 262
Leveling resources 277
Scheduling the next phase — Implementation 278
Planning for production 280

Chapter 12 Creating a Tracking System 282
Creating a new project spreadsheet 282
Creating a project-reporting spreadsheet 286
Instituting weekly staff progress reports and time sheets 286
Writing monthly progress reports 299

Chapter 13 Creating Project Standards 302
Creating style standards for text and graphics 302
Creating an information-control plan 304
Establishing a security plan 305
Tracking graphics 307
Establishing a document-control function 307

Chapter 14 Conducting the Content-Specification Reviews 309
Managing the content-review process 309
Negotiating changes in resources and schedules 314
Adding to your Project Management Notebook 315

Chapter 15 Managing Phase 3: Implementation Activities	323
Establishing Phase 3 milestones	323
Scheduling Phase 3 milestones	333
Managing Phase 3 milestone reviews	335
Adding to the Project Management Notebook	340
Chapter 16 Keeping the Project Operating Smoothly	341
Communicating with your team	343
Promoting team unity	352
Helping writers manage themselves	358
Establishing an internal review process using peer editing	361
Instituting copyediting and developmental editing	369
Instituting productivity measures	377
Chapter 17 Tracking Progress	384
Producing interim drafts	385
Tracking interim project milestones and progress	391
Reporting project progress	394
Adding to the Project Management Notebook	396
Chapter 18 Managing Change	397
Tracking changes to the product and schedule	397
Managing changes to the publications project	410
Evaluating percent complete at the first-draft milestone	415
Adding resources to complete a project in Phase 3	417
Negotiating changes in scope	424
Negotiating changes in quality	425
Chapter 19 Developing Prototypes	427
Using the Content Specification as an early prototype	428
Developing a complete prototype	429
Establishing the details of the format	434
Establishing the details of the writing style	435
Establishing the details of the graphic style	437
Chapter 20 Introducing Usability Assessment	438
Managing usability assessments	440
Conducting tests during the planning phases	445
Conducting early prototype and formative testing of drafts	448
Conducting evaluative testing	451

- Chapter 21 Anticipating Changes in the Development Life Cycle 455
 - The publications rework process 456
 - Anticipating the amount of rework 460
 - Changing the rework curve 461

Part Five Managing the Production Phase 463

- Chapter 22 Managing Production Activities 467
 - Managing the production and review of the camera-ready draft 468
 - Planning for printing, binding, and packaging 470
 - Monitoring the production process 480
 - Supervising distribution 485
 - Adding to the Project Management Notebook 487
- Chapter 23 Managing Indexing 488
 - Selecting a quality level for an index 488
 - Selecting an indexer 491
 - Blocking indexing time into the schedule 492
- Chapter 24 Scheduling Copyediting 494
 - Using copyediting and formatting checklists and electronic styles 494
 - Blocking copyediting time into the schedule 495
- Chapter 25 Managing the Translation and Localization Process 497
 - Finding the best translation vendor for your needs 498
 - Establishing glossaries of key technical terms 498
 - Minimizing translation problems 499
 - Establishing an internal-review process 501
 - Estimating translation costs 501
 - Blocking translation time into the schedule 503

Part Six Ending the Project — The Evaluation Phase 505

- Chapter 26 Evaluating the Publications Project 511
 - Preparing the project wrap-up report 511
 - Calculating project statistics 519
 - Re-evaluating project dependencies 522
 - Creating and updating the project database 524
 - Conducting project wrap-up meetings internally and externally 525
- Chapter 27 Evaluating the Publications Process 528
 - Gathering customer usability and quality information 530
 - Responding to the problems found 537

- Conducting customer-satisfaction surveys 537
- Conducting evaluative usability tests 541
- Performing a root-cause analysis 542

- Chapter 28 Evaluating the Publications Team 545
 - Conducting project-specific evaluations 545
 - Evaluating the successes and mistakes 547
 - Evaluating the performance of the team 548
 - Evaluating individual productivity 550
 - Evaluating the performance of the project manager 552
 - Developing productivity measures 553

- Chapter 29 Preparing for the Project's Future 563
 - Preparing for maintenance 563
 - Archiving project records and materials 565
 - Preparing for the project end-of-life 568

- Appendix A Information-Plan Template 571

- Appendix B Audience-Analysis Checklist 577

- Appendix C Environment-Analysis Checklist 580

- Appendix D Content-Specifications Template 581

- Appendix E Project Wrap-Up Report 586

- Bibliography 591

- Index 601