

# CONTENTS

1. INTRODUCTION	1
Technological Factors: Discoveries, Uncertainties, and Limits on Safety Strategies	4
Discoveries and Uncertainties	4
Limits on Safety Strategies	4
Economic Factors: Shifting Electricity Demand and Financing Problems	6
Shifting Electricity Demand	6
Financing Problems	8
Managerial Factors	9
Political Attitudes	16
Differences in Scientific and Broader Public Attitudes	17
The Decline in Public Support for Nuclear Power	20
Summary and Outline of the Book	21
2. SHOREHAM'S BEGINNINGS	25
The Early Development of Nuclear Power	25
Early Federal Support for Nuclear Power	25
Developmental Problems	27
Liabilities from Nuclear Accidents	27
Economic Problems	28
The Surge in Orders	29
The Decision to Build Shoreham	33
Basic Design of the Plant	34
Key Early Decisions	35
LILCO's Selection of a Reactor and Containment System	36
The Decision to Use Stone and Webster as Construction Manager and Architect/Engineer	37
The Decision to Increase Shoreham's Generating Capacity	41
Summary	44

Appendix to Chapter 2	45
3. THE EARLY POLITICS OF SHOREHAM	47
The Contrasting Reactions to Shoreham and Lloyd Harbor	47
The Purpose of AEC/NRC Hearings	49
The Licensing Process	50
Shoreham's Hearings	53
Two Views of the Hearings	56
Appendix to Chapter 3	59
4. SHOREHAM'S CONSTRUCTION	62
The Review of Construction	62
Oversight by LILCO's Board of Directors and Others	63
LILCO's Management of the Regulatory System	66
New Piping Standards	67
Pipe Break Outside Containment	68
The Pressure Suppression Issue	69
The Size of the Reactor Building	70
LILCO's Relations with the NRC	71
The Failure of Engineering to Support Construction	72
The Decision to Suspend Engineering	73
The Dispersion of the Stone and Webster Site Team	75
The Effects of the Engineering Lag: Two Examples	76
Metal Embedments	76
Field-Generated Engineering Changes	77
LILCO's Relationship with Stone and Webster	78
Labor Productivity	80
The Failure of the Diesel Generators	82
Disallowance of Costs	83
Appendix to Chapter 4	86
5. THE EMERGENCY PLANNING CONTROVERSY	95
The Strengthening of Planning Requirements	95
The County's Split with LILCO	99
Early Cooperation	99
The County's Withdrawal from Planning	102
The Marburger Panel	106
The Issue of Plant Safety	109
Radiation Risk	109
The Likelihood of Major Radiation Release	110
Panel's Conclusions Regarding Low-Level Radiation	110

- Panel's Conclusions Regarding LILCO's Ability to Manage the Plant Safely 112
- Panel's Conclusions Regarding Construction Quality 113
- The Issue of Shoreham's Economic Value 116
- The Issue of State Intervention in Emergency Planning 117
- Impact of the Fact-Finding Panel 120
- LILCO's Tax Maneuver and Cohalan's Switch 123
- The Federal Test of Emergency Planning 126
- The Federal Response to State and Local Opposition 129
- Appendix to Chapter 5 136
  
- 6. TAKEOVER, SETTLEMENT, OR SHOREHAM? 142
  - The Establishment of the Long Island Power Authority Takeover or Negotiated Settlement? 143
  - Negotiations 147
  - The Settlement 149
  - Projected Costs of the Settlement and Alternatives 154
  - Appendix to Chapter 6 156
  
- 7. THE POLITICS OF SETTLING SHOREHAM 167
  - The Reactions to the Settlement 167
  - LILCO's Progress in Licensing Shoreham 169
  - Legislative Action on the Settlement 172
  - The RICO Suit 176
    - The Initial Verdict and Attempts to Settle the Suit 176
    - Judge Weinstein's Dismissal of the RICO Case 179
  - The Revised Shoreham Settlement 183
  - The Federal Government's Opposition to the Settlement 187
    - The Administration's Opposition to the Settlement 188
    - The Congressional Reaction to the Settlement 189
  - The Economic Evaluation of the Settlement 191
    - Planning Horizon and Financing 192
      - Planning Horizon 192
      - Financing 192
    - Reliability 194
    - Maintenance, Oil, and Other Costs 196
      - Operating and Maintenance Cost 197
      - Future Price of Oil 197
    - Cost of Settlement's Conservation Programs 198
    - Book Life of Investments and Decommissioning 199
  - The Revised Comparison of the Settlement and Shoreham 200

The Denouement at Shoreham	202
Conclusion	205
Appendix to Chapter 7	208
<b>8. CONCLUSION</b>	<b>214</b>
LILCO'S Problems and Changes	214
LILCO Managed Its Way into Much of the Crisis	215
Electricity Demand Softened as Shoreham	
Neared Completion	217
LILCO's High Electricity Rates Damaged Its	
Credibility	217
The Movement to Eliminate LILCO	220
LILCO's Organizational Performance Improved in the	
Mid-1980s	221
State and Local Opposition	224
Policy, Personal Stakes, and Decision Momentum	225
<b>REFERENCES</b>	<b>228</b>
<b>APPENDIX: CHRONOLOGY OF SIGNIFICANT EVENTS</b>	
<b>    IN THE SHOREHAM PROJECT</b>	<b>234</b>
<b>Index</b>	<b>255</b>