



PART I
The Life of a Project I

- 1 Project Management Concepts 2
- 2 Needs Identification 21
- 3 Proposed Solutions 36
- 4 The Project 62

PART 2
People: The Key
to Project Success 81

- 5 The Project Manager 82
- 6 The Project Team 109
- 7 Types of Project Organizations 138
- 8 Project Communication
and Documentation 158

PART 3
Project Planning and Control 185

- 9 Planning 186
- 10 Scheduling 219

- 11 Schedule Control 267
- 12 Resource Considerations 292
- 13 Cost Planning and Performance 308

Appendix A Project Management Software 334

Appendix B Project Management Organizations 361

Appendix C Project Management World Wide Web Sites 362

Appendix D Abbreviations 364

References 365

Reinforce Your Learning Answers 377

Glossary 393

Index 397

PROJECT MANAGEMENT SOFTWARE VENDORS 358

Summary 358 Questions 360 World Wide Web Exercises 360

B Project Management Organizations 361

**C Project Management World Wide Web
Sites 362**

D Abbreviations 364

References 365

Reinforce Your Learning Answers 377

Glossary 393

Index 397

Preface xv

PART I THE LIFE OF A PROJECT I

1 Project Management Concepts 2

• *Musical Superstars Put on Projects for Charity* 2 • *The Department of Labor and Industries* 3

ATTRIBUTES OF A PROJECT 4

PROJECT LIFE CYCLE 8

THE PROJECT MANAGEMENT PROCESS 11

BENEFITS OF PROJECT MANAGEMENT 16

Summary 17 *Questions* 18 *World Wide Web Exercises* 19 *Case Study* 19

2 Needs Identification 21

• *The Minnesota State Fair* 21 • *The Bank of Boston* 22

IDENTIFYING NEEDS, PROBLEMS,
OR OPPORTUNITIES 23

PREPARING A REQUEST FOR PROPOSAL 24

SOLICITING PROPOSALS 30

Summary 31 Questions 32 World Wide Web Exercises 32 Case Study 33

3 Proposed Solutions 36

• The Florida Department of Transportation 36 • Effective Bidding 37

PRE-RFP/PROPOSAL MARKETING 38

BID/NO-BID DECISION 39

DEVELOPING A WINNING PROPOSAL 41

PROPOSAL PREPARATION 43

PROPOSAL CONTENTS 44

Technical Section 45 Management Section 46 Cost Section 48

PRICING CONSIDERATIONS 49

PROPOSAL SUBMISSION AND FOLLOW-UP 50

CUSTOMER EVALUATION OF PROPOSALS 51

TYPES OF CONTRACTS 54

Fixed-Price Contracts 54 Cost-Reimbursement Contracts 55

CONTRACT PROVISIONS 55

Summary 57 Questions 59 World Wide Web Exercises 59 Case Study 60

4 The Project 62

• Project Management Makes Housing Affordable 62 • Critical Success Factors 63

PLANNING THE PROJECT 64

PERFORMING THE PROJECT 65

CONTROLLING THE PROJECT 67

TERMINATING THE PROJECT 70

Internal Post-Project Evaluation 71 Customer Feedback 74 Early Project Termination 76

Summary 77 Questions 77 World Wide Web Exercises 78 Case Study 79

PART 2 PEOPLE: THE KEY TO PROJECT SUCCESS 81

5 The Project Manager 82

• The Rise of the Project Manager 82 • A Dozen Rules for the Project Manager 83

RESPONSIBILITIES OF THE PROJECT MANAGER 84

Planning 84 Organizing 84 Controlling 85

SKILLS OF THE PROJECT MANAGER 85

Leadership Ability 85 Ability to Develop People 89 Communication Skills 91 Interpersonal Skills 92 Ability to Handle Stress 93 Problem-Solving Skills 94 Time Management Skills 95

DEVELOPING THE SKILLS NEEDED TO BE A PROJECT MANAGER 95**DELEGATION 97****MANAGING CHANGE 100**

Summary 104 Questions 105 World Wide Web Exercises 105 Case Study 106

6 The Project Team 109

- *Team Building and Project Management: How Are We Doing? 109*
- *Building Commitment in Project Teams 110*

PROJECT TEAM DEVELOPMENT AND EFFECTIVENESS 111

Stages of Team Development and Growth 111 The Effective Project Team 115 Barriers to Team Effectiveness 118 Being an Effective Team Member 120 Team Building 121

CONFLICT ON PROJECTS 123

Sources of Conflict 123 Handling Conflict 125

PROBLEM SOLVING 127

A Nine-Step Approach to Problem Solving 127 Brainstorming 130

TIME MANAGEMENT 131

Summary 133 Questions 134 World Wide Web Exercises 135 Case Study 135

7 Types of Project Organizations 138

- *In Search of Structural Excellence 138*
- *Matrix Management 138*

FUNCTIONAL-TYPE ORGANIZATION 139**PROJECT-TYPE ORGANIZATION 142****MATRIX-TYPE ORGANIZATION 144****ADVANTAGES AND DISADVANTAGES 149**

Functional Organization Structure 149 Project Organization Structure 149 Matrix Organization Structure 150

Summary 151 Questions 153 World Wide Web Exercises 154 Case Study 154

8 Project Communication and Documentation 158

- *How You Say It Does Make a Difference* 158
- *The Role of Communication in Global Business* 159

PERSONAL COMMUNICATION 160

Oral Communication 160 Written Communication 161

EFFECTIVE LISTENING 162

MEETINGS 163

Types of Project Meetings 163 Effective Meetings 167

PRESENTATIONS 171

REPORTS 174

Types of Project Reports 175 Preparing Useful Reports 177

PROJECT DOCUMENTATION AND CONTROLLING CHANGES 178

Summary 179 *Questions* 181 *World Wide Web Exercises* 182
Case Study 182

PART 3 PROJECT PLANNING AND CONTROL 185

9 Planning 186

- *A Philosophy of Planning* 186
- *Better Project Plans* 187

PROJECT OBJECTIVE 188

WORK BREAKDOWN STRUCTURE (WBS) 189

RESPONSIBILITY MATRIX 192

DEFINING ACTIVITIES 192

DEVELOPING THE NETWORK PLAN 192

Network Principles 195 Preparing the Network Diagram 200

PLANNING FOR INFORMATION SYSTEMS

DEVELOPMENT 204

An IS Example: ABC Office Designs 207

PROJECT MANAGEMENT SOFTWARE 212

Summary 214 *Questions* 215 *World Wide Web Exercises* 217 *Case Study* 218

10 Scheduling 219

- *A World-Class Sulphur, Oil, and Gas Mining Project* 219
- *Turgut Ozal* 220

ACTIVITY DURATION ESTIMATES 221

PROJECT START AND FINISH TIMES 224

SCHEDULE CALCULATIONS 226
 Earliest Start and Finish Times 226 Latest Start and Finish
 Times 229 Total Slack 233 Critical Path 236 Free Slack 239

SCHEDULING FOR INFORMATION SYSTEMS
 DEVELOPMENT 241

An IS Example: ABC Office Designs (Continued) 242

PROJECT MANAGEMENT SOFTWARE 246

*Summary 247 Questions 251 World Wide Web Exercises 254 Case
 Study 255*

APPENDIX: PROBABILITY CONSIDERATIONS 256
 Activity Duration Estimates 256 The Beta Probability
 Distribution 256 Probability Fundamentals 258 Calculating
 Probability 263 Summary 266 Questions 266

11 Schedule Control 267

• *Controlling Project Variables 267* • *Controlling Technology-Based
 Projects 268*

PROJECT CONTROL PROCESS 269

EFFECTS OF ACTUAL SCHEDULE PERFORMANCE 272

INCORPORATING PROJECT CHANGES INTO THE
 SCHEDULE 273

UPDATING THE PROJECT SCHEDULE 274

APPROACHES TO SCHEDULE CONTROL 275

SCHEDULE CONTROL FOR INFORMATION SYSTEMS
 DEVELOPMENT 279

An IS Example: ABC Office Designs (Continued) 281

PROJECT MANAGEMENT SOFTWARE 282

*Summary 282 Questions 285 World Wide Web Exercises 286 Case
 Study 286*

APPENDIX: TIME-COST TRADE-OFF 288

Summary 291 Questions 291

12 Resource Considerations 292

• *Incorporating Resources into the Schedule 292* • *Effectively Utilizing
 Resources 293*

RESOURCE-CONSTRAINED PLANNING 294

PLANNED RESOURCE UTILIZATION 295

RESOURCE LEVELING 296

RESOURCE-LIMITED SCHEDULING 298

PROJECT MANAGEMENT SOFTWARE 302

Summary 304 Questions 305 World Wide Web Exercises 306 Case Study 306

13 Cost Planning and Performance 308

• *On Time and On Budget 308* • *Why Do Some Projects Overrun the Budget? 309*

PROJECT COST ESTIMATES 310

PROJECT BUDGETING 311

Allocating the Total Budgeted Cost 312 Developing the Cumulative Budgeted Cost 313

DETERMINING ACTUAL COST 315

Actual Cost 316 Committed Cost 316 Comparing Actual Cost to Budgeted Cost 317

DETERMINING THE VALUE OF WORK PERFORMED 318

COST PERFORMANCE ANALYSIS 321

Cost Performance Index 322 Cost Variance 322

COST FORECASTING 323

COST CONTROL 325

MANAGING CASH FLOW 326

PROJECT MANAGEMENT SOFTWARE 327

Summary 328 Questions 330 World Wide Web Exercises 331 Case Study 332

APPENDIXES**A Project Management Software 334**

PROJECT MANAGEMENT SOFTWARE FEATURES 335

SAMPLE PRINTOUTS 339

POPULAR PROJECT MANAGEMENT SOFTWARE PACKAGES 352

CA-SuperProject 352 Microsoft Project 353

Project Scheduler 353 SureTrak Project Manager 353

Time Line 354 High-End Project Management Software 354

CRITERIA FOR SELECTING PROJECT MANAGEMENT SOFTWARE 354

ADVANTAGES OF USING PROJECT MANAGEMENT SOFTWARE 356

CONCERNS ABOUT USING PROJECT MANAGEMENT SOFTWARE 357