

II CONTENTS

Summary.....	i
Contents.....	ii
Notations.....	iii
Figures.....	iv
Tables.....	v
1. Introduction.....	1
2. Problem areas addressed.....	2
2.1 Introduction.....	2
2.2 Scheduling and re-scheduling of flexible production systems subject to execution exceptions.....	2
2.2.1 Predictive scheduling of flexible production systems subject to known and unknown exceptions.....	2
2.2.1.1 Approaches to predictive scheduling – combining simulation and optimization.....	2
2.2.1.2 Fixed and flexible material flow routings with and without delivery time constraints.....	3
2.2.1.3 Inclusion of known and unknown events and exceptions.....	3
2.2.2 Reactive scheduling of flexible production systems subject to known and unknown exceptions.....	3
2.2.2.1 Approach to rescheduling – combination of simulation and optimization.....	4
2.2.2.2 Approach to rescheduling – when to reschedule.....	4
2.2.2.2.1 Real-time control issues in rescheduling – Adaptation Synchrony.....	4
2.2.2.3 Rescheduling method.....	5
2.2.2.3.1 Deviation match-up with predictive schedule.....	5
2.2.2.3.2 Rescheduling as late as possible.....	7
2.2.2.4 Estimating the impact of the rescheduling step on predictive schedule.....	8
2.3 Optimization objectives.....	8
2.4 Assumptions used in the study.....	9

2.5 Real Time Control terms used in the study.....	10
2.6 Structure of the report.....	10
3. State of the art.....	12
3.1 Introduction.....	12
3.2 Predictive scheduling of flexible production systems.....	12
3.2.1 Various approaches of predictive scheduling.....	12
3.2.1.1 Optimal-Analytical approaches of scheduling the PMFS problem.....	12
3.2.1.2 Simulation based approaches of scheduling.....	18
3.2.1.2.1 <i>AutoSched</i> : Simulation based scheduler.....	18
3.2.1.2.2 <i>SIMUL8-Planner</i> : Simulation based planning and scheduling.....	19
3.2.1.2.3 <i>ISSOP</i> Simulation based scheduling.....	21
3.2.1.2.4 <i>Preactor International</i> case of simulation based scheduling.....	22
3.3 Reactive scheduling of flexible production systems.....	23
3.3.1 Various approaches of reactive scheduling.....	23
3.3.1.1 Simulation based completely reactive approaches.....	23
3.3.1.2 Predictive – reactive scheduling.....	26
3.3.1.2.1 When to re-schedule?.....	26
3.3.1.3 Predictive-reactive scheduling versus completely reactive approaches.....	28
3.4 Conclusions.....	29
4. Work program and objectives.....	31
4.1 Introduction.....	31
4.2 Work program.....	31
4.3 Conclusions.....	32
5. Concepts and solutions.....	33
5.1 Introduction.....	33
5.2 Concept and solutions for predictive scheduling.....	33
5.2.1 Optimization algorithm.....	35
5.2.1.1 Initialization.....	35
5.2.1.2 Detailed procedure to handle deterministic events and delivery constraints.....	39
5.2.2 Simulation based Flow Analyzer Module (FAM) for assessing predictive schedule.....	46
5.2.2.1 Flow Analyzer Module (FAM).....	48
5.2.2.1.1 Rule generation for handling optimality.....	49
5.2.2.1.2 Rule generation for handling validity by avoiding bottlenecks.....	54

5.2.2.2	Sequential rule firing and its consequences.....	58
5.3	Concept and solutions for reactive scheduling.....	59
5.3.1	Justifications for using these methods.....	64
5.3.2	Matchup rescheduling approach for real-time control.....	64
5.3.2.1	Adaptation Synchrony Analysis (ASA) during rescheduling.....	67
5.3.2.2	Detail algorithm for match-up rescheduling and the Adaptation Synchrony Analysis (ASA).....	72
5.3.2.3	Post rescheduling analysis using the simulation based Flow Analyzer Module (FAM).....	76
5.3.3	The selective re-routing approach for real-time control.....	76
5.3.3.1	Concept of selective re-routing.....	77
5.3.3.2	Detail algorithm for selective re-routing.....	80
5.4	Conclusions.....	82
6.	Integration and overall framework.....	84
6.1	Introduction.....	84
6.2	Overall system framework.....	84
6.3	Integration of the entire system.....	84
6.4	Conclusions.....	86
7.	Prototype software realized.....	87
7.1	Introduction.....	87
7.2	Simulation software <i>eM-Plant</i>	87
7.2.1	Programming language SimTalk.....	89
7.2.2	Important concepts of <i>eM-Plant</i>	90
7.3	Structure of the implementation.....	91
7.4	Application flow of the implemented system.....	93
7.5	Predictive scheduling system.....	95
7.5.1	Optimization algorithm based predictive scheduling.....	95
7.5.1.1	Customization of <i>eM-Plant</i>	95
7.5.1.2	Workflow of the whole system.....	96
7.5.2	Simulation assisted FAM for predictive scheduling.....	99
7.5.2.1	Customization of <i>eM-Plant</i>	99
7.5.2.2	Workflow of the whole system.....	99
7.5.3	Running the simulation and optimization based predictive scheduling system.....	101
7.5.3.1	Starting the system.....	101
7.6	Reactive scheduling system.....	105
7.6.1	Match-up rescheduling system.....	105
7.6.1.1	Customization of <i>eM-Plant</i>	105
7.6.1.2	Workflow of the whole system.....	106

7.6.1.3	Running the simulation and optimization based reactive scheduling system.....	112
7.6.2	Selective re-routing system.....	116
7.6.2.1	Customization of <i>eM-Plant</i>	116
7.6.2.2	Workflow of the whole system.....	116
7.6.2.3	Running the simulation and the system.....	117
7.7	Conclusions.....	117
8.	Quantitative assessment of approaches.....	118
8.1	Introduction.....	118
8.2	Testing predictive scheduling system: Parameters and test results....	118
8.2.1	Computational times of the predictive scheduling system.....	119
8.2.1.1	Test 1 data, results and discussions.....	119
8.2.1.2	Test 2 data, results and discussions.....	120
8.2.2	Delivery time optimization results.....	122
8.2.2.1	Test 3 data, results and discussions.....	122
8.2.2.2	Test 4 data, results and discussions.....	125
8.2.3	Test 5 data, results and discussions.....	129
8.2.3.1	Makespan comparison for various methods.....	129
8.2.3.2	Performance benefits of the simulation based FAM system.....	130
8.2.4	Test 6 data, results and discussions.....	131
8.2.4.1	Makespan comparison for various methods.....	131
8.2.4.2	Performance benefits of the simulation based FAM system.....	131
8.2.5	Test 7 data, results and discussions.....	132
8.2.5.1	Makespan comparison for various methods.....	133
8.2.5.2	Performance benefits of the simulation based FAM system.....	133
8.2.6	Test 8 data, results and discussions.....	134
8.2.6.1	Makespan comparison for various methods.....	134
8.2.6.2	Performance benefits of the simulation based FAM system.....	134
8.2.7	Test 9 data, results and discussions.....	135
8.2.7.1	Makespan comparison for various methods.....	136
8.2.7.2	Performance benefits of the simulation based FAM system.....	136
8.2.8	Test 10 data, results and discussions.....	137
8.2.8.1	Makespan comparison for various methods.....	137
8.2.8.2	Performance benefits of the simulation based FAM system.....	137
8.3	Testing reactive scheduling system: Parameters and test results....	138
8.3.1	Testing the simulation assisted match-up rescheduling system..	139

8.3.1.1	Validating the detailed working of the ASA.....	139
8.3.1.2	Test 1 with ASA implemented in steps and with reactive FAM.....	141
8.3.1.2.1	Test 1a without ASA and with reactive FAM.....	141
8.3.1.2.2	Test 1b with limited ASA but with reactive FAM.....	143
8.3.1.2.3	Test 1c with full ASA and with reactive FAM.....	144
8.3.1.3	Test 2 with ASA implemented in steps to test effectiveness of the rescheduling system.....	145
8.3.1.3.1	Test 2a without ASA but with reactive FAM.....	145
8.3.1.3.2	Test 2b with ASA and with reactive FAM.....	147
8.3.2	Testing the selective re-routing system.....	148
8.3.2.1	Test 1 to check late change criteria using the selective re-routing system.....	148
8.3.2.2	Test 2 to check late change criteria using the selective re-routing system.....	149
8.4	Conclusions.....	150
9.	Contributions, conclusions and future research.....	152
9.1	Contributions.....	152
9.2	Conclusions.....	153
9.3	Future research.....	154
VI	ACKNOWLEDGMENTS.....	157
VII	REFERENCES.....	158
VIII	APPENDICES.....	162
Appendix 1:	Detail iterations for predictive scheduling algorithm and validation.....	162
Appendix 1.1:	Detail events and results for simulation based FAM and validation.....	176
Appendix 2:	Detail iteration for matchup rescheduling algorithm and validation.....	184
Appendix 3:	Detail iteration for selective rerouting rescheduling Algorithm and validation.....	186
Appendix 4:	Methods, Tables and Variable objects used during implementation.....	188
Appendix 5:	Job finishing times for Test 5.....	199

Appendix 6: Job finishing times for Test 6.....200