

Contents

PREFACE vii

Part 1 BASIC INFORMATION ON LIBRARY BUILDING PLANNING	
	<i>Introduction</i> 3
CHAPTER 1.	<i>Looking Ahead</i> 7
CHAPTER 2.	<i>Library Objectives and Their Relation to Aesthetic Problems, Quality of Construction, Function, and Cost</i> 15
	2.1 General Comments 16
	2.2 Special Problems 21
CHAPTER 3.	<i>Financial Matters</i> 29
	3.1 Provision of Funds 29
	3.2 Costs Involved in Construction 31
	3.3 Special Factors Which Affect Building Costs 41
	3.4 Financial Implications of New Construction 46
CHAPTER 4.	<i>The Modular System</i> 49
	4.1 What It Is and Why It Is Desirable 49
	4.2 The Module Size and Book Stacks 53
	4.3 The Module Sizes and Other Accommodations 63
CHAPTER 5.	<i>Problems Relating to Height</i> 67
	5.1 Clear Floor Heights 68
	5.2 Mezzanines 72
	5.3 Floor Thickness 73
	5.4 Size and Number of Levels 73
CHAPTER 6.	<i>Traffic Problems</i> 75
	6.1 Supervision and Control 75
	6.2 Facilities for Communication and Vertical Transportation 78
	6.3 Noise and Other Distractions 85
	6.4 Spatial Relationships 86
CHAPTER 7.	<i>Accommodations for Readers and Staff</i> 97
	7.1 For Whom and for How Many? 97
	7.2 Types of Areas for Readers 104

- 7.3 Types of Seating Arrangements and Accommodations 119
- 7.4 Space for the Staff and for Other Purposes 129

CHAPTER 8. *Housing the Collections* 133

- 8.1 Book-stack Shelving 133
- 8.2 Space Requirements for Book Stacks 151
- 8.3 Compact Shelving 157
- 8.4 Shelving in Reading Areas and for Nonbook Materials 165

CHAPTER 9. *Lighting and Ventilating* 175

- 9.1 Library Lighting 175
- 9.2 Heating, Ventilating, and Air Conditioning 188

CHAPTER 10. *Other Mechanical and Construction Problems* 201

- 10.1 Basic Construction Problems 201
- 10.2 Fire and Other Hazards 215

CHAPTER 11. *Furniture and Equipment* 223

- 11.1 General Policies 224
- 11.2 Special Library Equipment 228

Part 2 THE PLANNING PROCESS

CHAPTER 12. *Planning Preliminaries* 239

- 12.1 Preparing for the Task 239
- 12.2 Consultants 243
- 12.3 The Selection of the Architect 249
- 12.4 The Question of a Program 251
- 12.5 Decisions on Basic Problems before Detailed Planning Begins 253

CHAPTER 13. *The Program for Assignable Space Requirements* 259

- 13.1 Accommodations for Readers 260
- 13.2 Accommodations for the Collections 261
- 13.3 Other Facilities Generally Required for Public Use 263
- 13.4 Staff Facilities 264
- 13.5 Other Space Users 266
- 13.6 Spatial Relationships 272
- 13.7 Provision for Growth 274

CHAPTER 14. *The Program for Mechanical Facilities, Comfort, and Other Requirements* 279

- 14.1 Construction Requirements 280
- 14.2 Protection against Hazards; Mechanical Facilities; Safety and Comfort Requirements 283
- 14.3 Column Spacing, Room Heights, Floor Areas, and Mechanical Transportation 285
- 14.4 Furniture and Equipment 287
- 14.5 Determination of Total Square-footage Requirements 289

CHAPTER 15. *First Steps in Planning* 295

- 15.1 Alternatives to a New Library Building 295
- 15.2 The Selection of a Library Site 303

CHAPTER 16. *The Final Plan* 313

 16.1 The Architect, the Librarian, and the Planning Team
 during the Planning Process 313

 16.2 Non-assignable Space 316

 16.3 Layouts, Mock-ups, and Space Utilization 320

 16.4 The Contract Documents, Specifications, and Working
 Drawings 341

CHAPTER 17. *The Construction Period and the Final Stages* 353

 17.1 Time Schedule 353

 17.2 Relations between the Institution, the Architect, and the
 Contractor during Construction 355

 17.3 Preparation for Occupancy, Moving In, and Shaking
 Down 357

 17.4 Dedication and Other Ceremonies 361

 17.5 New Rules and Regulations Required by New
 Facilities 364

 17.6 High Spots in Library Building Planning 364

APPENDIX A. *Program Examples* 367

APPENDIX B. *Formulas and Tables* 387

APPENDIX C. *A List of Equipment That Might Be Overlooked* 399

APPENDIX D. *Selective Annotated Bibliography* 403

APPENDIX E. *Glossary* 413

INDEX 419