



# Contents

<b>Acknowledgments</b>	<b>xi</b>
<b>Preface to the Fifth Edition</b>	<b>xxxix</b>
<b>Introduction</b>	<b>xli</b>
<b>Part I      Defining and Using Project Management Process Groups</b>	<b>1</b>
<b>Chapter 1    What Is a Project?</b>	<b>5</b>
Defining a Project	6
Sequence of Activities	6
Unique Activities	6
Complex Activities	7
Connected Activities	7
One Goal	7
Specified Time	7
Within Budget	8
According to Specification	8
What Is a Program?	8
Establishing Temporary Program Offices	9
Establishing Permanent Program Offices	9
Understanding the Scope Triangle	9
Scope	10
Quality	10
Cost	10
Time	11
Resources	11
Envisioning the Scope Triangle as a System in Balance	12
Managing the Creeps	13
Scope Creep	13
Hope Creep	14

Effort Creep	14
Feature Creep	14
Applying the Scope Triangle	15
Problem Resolution	15
Scope Change Impact Analysis	16
The Importance of Classifying Projects	16
Establishing a Rule for Classifying Projects	16
Classification by Project Characteristics	17
Classification by Project Type	18
Putting It All Together	20
Discussion Questions	20

<b>Chapter 2</b>	<b>Understanding The Project Management Process Groups</b>	<b>21</b>
	Understanding the Fundamentals of Project Management	22
	What Business Situation Is Being Addressed?	23
	What Do You Need to Do?	24
	What Will You Do?	25
	How Will You Do It?	25
	How Will You Know You Did It?	25
	How Well Did You Do?	26
	Defining the Five Process Groups	27
	The Scoping Process Group	27
	The Planning Process Group	28
	The Launching Process Group	28
	The Monitoring and Controlling Process Group	29
	The Closing Process Group	30
	Defining the Nine Knowledge Areas	30
	Mapping Knowledge Areas to Process Groups	30
	What the Mapping Means	30
	How to Use the Mapping	31
	Definition of a Project Management Life Cycle	31
	Using Process Groups to Define PMLCs	32
	A Look Ahead: Mapping Process Groups to Form	
	Complex PMLCs	32
	Integration Management	32
	Scope Management	32
	Time Management	33
	Cost Management	33
	Quality Management	33
	Quality Planning Process	34
	Quality Assurance Process	34
	Quality Control Process	34
	Human Resource Management	34
	Projects as Motivation and Development Tools	35

Communications Management	39
Who Are the Project Stakeholders?	39
What Do They Need to Know about the Project?	39
How Should Their Needs Be Met?	40
Risk Management	40
Risk Identification	41
Risk Assessment	42
Risk Mitigation	42
Risk Monitoring	43
Procurement Management	44
Vendor Solicitation	44
Vendor Evaluation	44
Vendor Selection	45
Vendor Contracting	45
Vendor Management	46
Putting It All Together	46
Discussion Questions	47
<b>Chapter 3</b>	<b>49</b>
<b>How to Scope a Project</b>	<b>49</b>
Using Tools, Templates, and Processes to Scope a Project	50
Managing Client Expectations	51
Wants versus Needs	52
Conducting Conditions of Satisfaction	52
Establishing Clarity of Purpose	55
Specifying Business Outcomes	56
Conducting COS Milestone Reviews	56
Planning and Conducting the Project Scoping Meeting	56
Purpose	56
Attendees	57
Agenda	57
Deliverables	58
Gathering Requirements	58
What Are Requirements?	59
Types of Requirements	60
Functional Requirements	60
Non-Functional Requirements	60
Global Requirements	60
Product and/or Project Constraints	61
Approaches to Gathering Requirements	61
Building the Requirements Breakdown Structure	63
Using the RBS to Choose a Best-Fit PMLC Model	65
Diagramming Business Processes	67
What Is a Business Process?	68
Creating a Business Process Diagram	69

Business Process Diagram Formats	70
Context Diagrams	71
Business Process Work Flow Diagrams	72
Prototyping Your Solution	73
Use Cases	73
Use Case Diagrams	74
Use Case Flow of Events	75
Validating the Business Case	76
Outsourcing to Vendors and Contractors	77
Procurement Management Life Cycle	77
Vendor Solicitation	78
Publishing a Request for Information	78
Advertising	78
Renting a Targeted List	78
Asking Previous Vendors	79
Attending Trade Shows	79
Preparing and Distributing a Request for Proposal	79
Managing RFP Questions and Responses	80
Responding to Bidder Questions	80
Vendor Evaluation	81
Establishing Vendor Evaluation Criteria	81
Evaluating Responses to the RFP	83
Vendor Selection	83
Vendor Contracting	84
No Award	84
Single Award	84
Multiple Awards	84
Contract Management	85
Types of Contracts	85
Discussion Points for Negotiating the Final Contract	87
Final Contract Negotiation	87
Vendor Management	88
Expectation Setting — Getting Started	88
Monitoring Progress and Performance	89
Transitioning from Vendor to Client	90
Closing Out a Vendor Contract	91
Writing an Effective Project Overview Statement	91
Parts of the POS	93
Stating the Problem or Opportunity	94
Establishing the Project Goal	95
Defining the Project Objectives	97
Identifying Success Criteria	98
Listing Assumptions, Risks, and Obstacles	100
Attachments	102

Risk Analysis	102
Financial Analyses	102
Gaining Approval to Plan the Project	104
Participants in the Approval Process	105
Approval Criteria	107
Project Approval Status	107
Putting It All Together	107
Discussion Questions	108
<b>Chapter 4</b>	<b>How to Plan a Project</b>
	<b>109</b>
Tools, Templates, and Processes Used to Plan a Project	111
The Importance of Planning	112
Using Application Software Packages to Plan a Project	113
Determining the Need for a Software Package?	113
Project Planning Tools	114
Sticky Notes	114
Marking Pens	115
Whiteboard	115
How Much Time Should Planning Take?	116
Running the Planning Session	116
Planning and Conducting Joint Project Planning Sessions	117
Planning the JPPS	118
Attendees	119
Facilities	122
Equipment	122
The Complete Planning Agenda	122
Deliverables	123
Conducting the JPPS	124
Building the Work Breakdown Structure	124
Uses for the WBS	126
Thought-Process Tool	127
Architectural-Design Tool	127
Planning Tool	127
Project-Status-Reporting Tool	127
Generating the WBS	128
Top-Down Approach	129
Bottom-Up Approach	130
Using the WBS for Large Projects	131
Iterative Development of the WBS	132
Six Criteria to Test for Completeness in the WBS	132
Status and Completion Are Measurable	133
The Activity Is Bounded	134
The Activity Has a Deliverable	134
Time and Cost Are Easily Estimated	134

Activity Duration Is Within Acceptable Limits	135
Work Assignments Are Independent	135
The Seventh Criteria for Judging Completeness	136
Exceptions to the Completion Criteria Rule	136
Approaches to Building the WBS	137
Noun-Type Approaches	138
Verb-Type Approaches	139
Organizational Approaches	140
Selecting the Best Approach	141
Representing the WBS	141
Estimating	144
Estimating Duration	145
Resource Loading versus Task Duration	146
Variation in Task Duration	148
Six Methods for Estimating Task Duration	149
Extrapolating Based on Similarity to Other Activities	149
Studying Historical Data	149
Seeking Expert Advice	150
Applying the Delphi Technique	150
Applying the Three-Point Technique	151
Applying the Wide-Band Delphi Technique	152
Estimation Life Cycles	152
Estimating Resource Requirements	153
People as Resources	154
Resource Breakdown Structure	155
Determining Resource Requirements	156
Resource Planning	157
Estimating Cost	158
Cost Budgeting	159
Cost Control	160
Constructing the Project Network Diagram	160
Envisioning a Complex Project Network Diagram	161
Benefits to Network-Based Scheduling	161
Building the Network Diagram Using the Precedence Diagramming Method	163
Dependencies	165
Constraints	167
Technical Constraints	167
Management Constraints	169
Interproject Constraints	169
Date Constraints	170
Using the Lag Variable	171
Creating an Initial Project Network Schedule	171
Critical Path	174
Near-Critical Path	176

Analyzing the Initial Project Network Diagram	176
Compressing the Schedule	177
Management Reserve	179
Planning for Project Risk: The Risk Management Life Cycle	180
Risk Identification	181
Risk Categories	181
Candidate Risk Drivers	183
Risk Assessment	183
Static Risk Assessment	184
Dynamic Risk Assessment	185
Risk Mitigation	187
Risk Monitoring and Control	187
Writing an Effective Project Proposal	188
Contents of the Project Proposal	189
Executive Summary	189
Background	189
Objective	189
Overview of the Approach to Be Taken	189
Detailed Statement of the Work	190
Time and Cost Summary	190
Appendices	190
Format of the Project Proposal	190
Gaining Approval to Launch the Project	190
Putting It All Together	191
Discussion Questions	191

<b>Chapter 5</b>	<b>How to Launch a Project</b>	<b>195</b>
	Tools, Templates, and Processes Used to Launch a Project	196
	Recruiting the Project Team	197
	Core Team Members	197
	When to Select the Core Team Members	198
	Selection Criteria	198
	Client Team	201
	When to Select the Client Team	201
	Selection Criteria	201
	Contract Team Members	201
	Implications of Adding Contract Team Members	202
	Selection Criteria	202
	Balancing a Team	203
	Assimilating	204
	Diverging	204
	Accommodating	204
	Converging	204
	Developing a Team Deployment Strategy	205
	Developing a Team Development Plan	205

Conducting the Project Kick-Off Meeting	206
Sponsor-Led Part	206
Project Manager–Led Part	206
Purpose of the Project Kick-Off Meeting	207
Attendees	207
Facilities and Equipment	208
The Working Session Agenda	208
Establishing Team Operating Rules	211
Situations that Require Team Operating Rules	211
Problem Solving	212
Decision Making	214
Conflict Resolution	217
Consensus Building	219
Brainstorming	220
Team Meetings	221
Team War Room	223
Physical Layout	223
Variations	223
Operational Uses	224
Managing Scope Changes	224
The Scope Change Management Process	224
Management Reserve	227
Scope Bank	229
Managing Team Communications	229
Establishing a Communications Model	229
Timing	230
Content	230
Choosing Effective Channels	230
Managing Communication beyond the Team	233
Managing Communications with the Sponsor	233
Upward Communication Filtering and “Good News”	234
Communicating with Other Stakeholders	235
Assigning Resources	235
Leveling Resources	236
Acceptably Leveled Schedule	238
Resource-Leveling Strategies	239
Utilizing Available Slack	239
Shifting the Project Finish Date	239
Smoothing	240
Alternative Methods of Scheduling Tasks	240
Further Decomposition of Tasks	240
Stretching Tasks	241
Assigning Substitute Resources	241
Cost Impact of Resource Leveling	242



Finalizing the Project Schedule	242
Writing Work Packages	244
Purpose of a Work Package	245
Format of a Work Package	245
Work Package Assignment Sheet	246
Work Package Description Report	247
Putting It All Together	247
Discussion Questions	249
<b>Chapter 6</b>	<b>251</b>
<b>How to Monitor and Control a Project</b>	<b>251</b>
Tools, Templates, and Processes Used to Monitor and Control a Project	252
Establishing Your Progress Reporting System	253
Types of Project Status Reports	253
Current Period Reports	254
Cumulative Reports	254
Exception Reports	254
Stoplight Reports	254
Variance Reports	255
How and What Information to Update	257
Frequency of Gathering and Reporting Project Progress	259
Variances	259
Positive Variances	259
Negative Variances	260
Applying Graphical Reporting Tools	260
Gantt Charts	260
Stoplight Reports	261
Burn Charts	261
Milestone Trend Charts	261
Earned Value Analysis	265
Integrating Milestone Trend Charts and Earned Value Analysis	270
Integrating Earned Value	271
Integrating Milestone Trend Data	271
Managing the Scope Bank	273
Building and Maintaining the Issues Log	274
Managing Project Status Meetings	275
Who Should Attend Status Meetings?	275
When Are Status Meetings Held?	276
What Is the Purpose of a Status Meeting?	276
What Is the Status Meeting Format?	276
The 15-Minute Daily Status Meeting	277
Problem Management Meetings	278
Defining a Problem Escalation Strategy	278

Project Manager–Based Strategies	279
Resource Manager–Based Strategies	279
Client-Based Strategies	279
The Escalation Strategy Hierarchy	280
Gaining Approval to Close the Project	281
Putting It All Together	281
Discussion Questions	282

## **Chapter 7 How to Close a Project 283**

Tools, Templates, and Processes Used to Close a Project	284
Writing and Maintaining Client Acceptance Procedures	284
Closing a Project	284
Getting Client Acceptance	285
Ceremonial Acceptance	285
Formal Acceptance	285
Installing Project Deliverables	286
Phased Approach	286
Cut-Over Approach	286
Parallel Approach	286
By-Business-Unit Approach	287
Documenting the Project	287
Reference for Future Changes in Deliverables	287
Historical Record for Estimating Duration and Cost on Future Projects, Activities, and Tasks	287
Training Resource for New Project Managers	287
Input for Further Training and Development of the Project Team	288
Input for Performance Evaluation by the Functional Managers of the Project Team Members	288
Conducting the Post-Implementation Audit	289
Writing the Final Report	291
Celebrating Success	292
Putting It All Together	292
Discussion Questions	292

## **Part II Establishing Project Management Life Cycles and Strategies 295**

### **Chapter 8 Project Management Landscape 297**

Assessing Goal and Solution Clarity and Completeness	299
Traditional Project Management (TPM) Approaches	301
Low Complexity	302
Few Scope Change Requests	302
Well-Understood Technology Infrastructure	303

Low Risk	303
Experienced and Skilled Project Teams	303
Plan-driven TPM Projects	303
Agile Project Management (APM) Approaches	304
A Critical Problem Without a Known Solution	305
A Previously Untapped Business Opportunity	306
APM Projects Are Critical to the Organization	306
Meaningful Client Involvement Is Essential	306
APM Projects Use Small Co-located Teams	306
Extreme Project Management (xPM) Approaches	307
The xPM Project Is a Research and Development Project	307
The xPM Project Is Very High Risk	308
Emerging Project Management (MPx) Approaches	308
A New Technology Without a Known Application	308
A Solution Out Looking for a Problem to Solve	309
Understanding the Complexity/Uncertainty Domain of Projects	309
Requirements	311
Flexibility	312
Adaptability	313
Change	313
Risk vs. the Complexity/Uncertainty Domain	314
Team Cohesiveness vs. the Complexity/Uncertainty Domain	314
Communications vs. the Complexity/Uncertainty Domain	315
Client Involvement vs. the Complexity/Uncertainty Domain	316
The Client's Comfort Zone	317
Ownership by the Client	318
Client Sign-Off	318
Specification vs. the Complexity/Uncertainty Domain	319
Change vs. the Complexity/Uncertainty Domain	320
Business Value vs. the Complexity/Uncertainty Domain	321
Additional Factors Affecting the Choice of Best-Fit PMLC Model	322
Total Cost	322
Duration	322
Market Stability	322
Technology	323
Business Climate	323
Number of Departments Affected	323
Organizational Environment	324
Team Skills and Competencies	324
Introducing Project Management Life Cycles	324
Traditional Project Management Approaches	328
Linear Project Management Life Cycle Model	328

Incremental Project Management Life Cycle Model	329
Agile Project Management Approaches	330
Iterative Project Management Life Cycle Model	331
Adaptive Project Management Life Cycle Model	332
Extreme Project Management Approach	332
Emergent Project Management Life Cycle Model	334
Recap of PMLC Models	335
Similarities between the PMLC Models	336
Differences between the PMLC Models	336
Choosing the Best-Fit PMLC Model	336
Putting It All Together	338
Discussion Questions	338

## **Chapter 9 Traditional Project Management 341**

What Is Traditional Project Management?	342
Linear Project Management Life Cycle	343
Definition	343
Characteristics	344
Complete and Clearly Defined Goal, Solution, Requirements, Functions, and Features	344
Few Expected Scope Change Requests	345
Routine and Repetitive Activities	345
Benefits of Using Established Templates	348
Strengths	349
Entire Project Is Scheduled at the Beginning of the Project	349
Resource Requirements Are Known from the Start	349
The Linear PMLC Model Does Not Require the Most Skilled Team Members	350
Team Members Do Not Have to Be Co-Located	350
Weaknesses	350
Does Not Accommodate Change Very Well	351
Costs Too Much	351
Takes Too Long before Any Deliverables Are Produced	351
Requires Complete and Detailed Plans	351
Must Follow a Rigid Sequence of Processes	353
Is Not Focused on Client Value	353
When to Use a Linear PMLC Model	353
Variations to the Linear PMLC Model	353
The Rapid Linear PMLC Model	354
Feature-Driven Development Linear PMLC Model	355
Considerations in Choosing a Variation	356
Adapting and Integrating the Tools, Templates, and Processes for Maximum Effectiveness	357
Incremental Project Management Life Cycle	357
Definition	358

Characteristics	359
Strengths	359
Produces Business Value Early in the Project	359
Enables You to Better Schedule Scarce Resources	359
Can Accommodate Minor Scope Change Requests	
Between Increments	360
Offers a Product Improvement Opportunity	360
More Focused on Client Value Than the Linear PMLC Model	360
Weaknesses	360
The Team May Not Remain Intact Between Increments	361
This Model Requires Handoff Documentation Between Increments	361
The Model Must Follow a Defined Set of Processes	361
You Must Define Increments Based on Function and Feature Dependencies Rather Than Business Value	362
You Must Have More Client Involvement Than Linear PMLC Models	363
An Incremental PMLC Model Takes Longer Than the Linear PMLC Model	363
Partitioning the Functions May Be Problematic	363
When to Use an Incremental PMLC	364
Adapting and Integrating the Tools, Templates, and Processes for Maximum Effectiveness	364
Putting It All Together	365
Discussion Questions	367

## **Chapter 10 Using Critical Chain Project Management 369**

What Is the Critical Chain?	370
Variation in Duration: Common Cause versus Special Cause	370
Statistical Validation of the Critical Chain Approach	371
The Critical Chain Project Management Approach	373
Step 1: Creating the Early Schedule Project Network Diagram	373
Step 2: Converting the Early Schedule to the Late Schedule and Adding Resources	374
Step 3: Resolving Resource Conflicts	374
Establishing Buffers	375
Defining Buffers	375
Types of Buffers	376
Project Buffers	376
Feeding Buffers	376
Resource Buffers	376
Other Buffers	376
Using Buffers	377
Managing Buffers	377

Penetration into the First Third of the Buffer	378
Penetration into the Middle Third of the Buffer	378
Penetration into the Final Third of the Buffer	378
Track Record of Critical Chain Project Management	380
Putting It All Together	381
Discussion Questions	381

## **Chapter 11 Agile Project Management 383**

What Is Agile Project Management?	385
Implementing APM Projects	386
Fully Supported Production Versions of Partial Solutions Are Released to the End User Quarterly or Semi-Annually	386
Intermediate Versions Are Released to a Focus Group Every 2–4 Weeks	387
Co-Located APM Project Teams	387
Cross-Project Dependencies	388
Project Portfolio Management	388
Iterative Project Management Life Cycle	390
Definition of the Iterative PMLC Model	390
Most of the Solution Is Clearly Known	391
Likely to be Multiple Scope Change Requests	391
Concern about Lack of Client Involvement	392
Scoping Phase of an Iterative PMLC Model	392
Planning Phase of an Iterative PMLC Model	392
The Complete Plan for Building the Known Solution	393
The Partial Plan for the High-Priority Functions	393
Launching Phase of an Iterative PMLC Model	394
Monitoring and Controlling Phase of an Iterative PMLC Model	394
Closing Phase of an Iterative PMLC Model	395
Characteristics	395
The Solution Is Known, But Not to the Expected Depth Often Uses Iconic or Simulated Prototypes to Discover the Complete Solution	395
Strengths	395
Client Reviews Current Partial Solution for Improvement	396
Can Process Scope Changes Between Iterations	396
Adaptable to Changing Business Conditions	396
Weaknesses	396
Requires a More Actively Involved Client Than TPM projects	396
Requires Co-Located Teams	397
Difficult to Implement Intermediate Solutions	397
Final Solution Cannot Be Defined at the Start of the Project	397

Types of Iterative PMLC Models	397
Prototyping PMLC Model	398
Rational Unified Process (RUP)	400
When to Use an Iterative PMLC Model	403
Intuitive to the Client	403
Easily Engages the Client	403
Immediate Feedback on the Effect of Solution Change	404
Tolerant of Assessing and Evaluating the Impact of Alternatives	404
No Fixed Deadline for Completion	404
Adaptive Project Management Life Cycle	404
Definition	404
Scoping Phase of an Adaptive PMLC Model	406
Planning Phase of an Adaptive PMLC Model	406
Launching Phase of an Adaptive PMLC Model	407
Monitoring and Controlling Phase of an Adaptive PMLC Model	407
Closing Phase of an Adaptive PMLC Model	408
Characteristics	408
Iterative Structure	409
Just-in-Time Planning	409
Critical Mission Projects	409
Thrives on Change through Learning and Discovery	409
Strengths	409
Does Not Waste Time on Non-Value-Added Work	410
Avoids All Management Issues Processing Scope Change Requests	410
Does Not Waste Time Planning Uncertainty	410
Provides Maximum Business Value Within the Given Time and Cost Constraints	410
Weaknesses of the Adaptive PMLC Model	411
Must Have Meaningful Client Involvement	411
Cannot Identify Exactly What Will Be Delivered at the End of the Project	411
Types of Adaptive PMLC Models	411
Adaptive Software Development (ASD)	412
Adaptive Project Framework	414
Client Situation	444
Goal	444
Objectives	444
Solution	444
Phase I: Needs Analysis	445
Phase II: PMM High-level Design	445
Phase III: PMM Detailed Design and Documentation	445
Phase IV: PMM Implementation	446

Phase V: PMM Training Program	446
Business Value and Selected Success Criteria	447
Roles and Responsibilities	447
Project Schedule	448
Dynamic Systems Development Method (DSDM)	449
Scrum	450
When to Use an Adaptive PMLC Model	454
Has the Client Had Successful Adaptive Project Experience Before?	454
Will this First-Time Adaptive Project Client Be Meaningfully Involved?	455
Has the Client Appointed a Qualified Co-Project Manager?	456
Adapting and Integrating the APM Toolkit	456
Scoping the Next Iteration/Cycle	456
Planning the Next Iteration/Cycle	457
Launching the Next Iteration/Cycle	458
Monitoring and Controlling the Next Iteration/Cycle	458
Closing the Next Iteration/Cycle	459
Deciding to Conduct the Next Iteration/Cycle	459
Closing the Project	459
Putting It All Together	460
Discussion Questions	460

## **Chapter 12 Extreme Project Management 463**

What Is Extreme Project Management?	464
Extreme Project Management Life Cycle	464
Definition	464
Characteristics	465
High Speed	465
High Change	465
High Uncertainty	466
Strengths	466
Keeps Options Open as Late as Possible	466
Offers an Early Look at a Number of Partial Solutions	466
Weaknesses	466
May Be Looking for Solutions in All the Wrong Places	467
No Guarantee That Any Business Value Will Result from the Project Deliverables	467
INSPIRE Extreme PMLC Model	467
INitiate	469
SPeculate	473
Incubate	477
REview	479
What Is Emergent Project Management?	480



The Emertxe Project Management Life Cycle	481
When to Use an Emertxe PMLC Model	481
Research and Development Projects	481
Problem-Solution Projects	481
Using the Tools, Templates, and Processes for Maximum xPM Effectiveness	482
Scoping the Next Phase	482
Planning the Next Phase	483
Launching the Next Phase	484
Monitoring and Controlling the Next Phase	484
Closing the Phase	485
Deciding to Conduct the Next Phase	485
Closing the Project	485
Putting It All Together	485
Discussion Questions	485
<b>Part III</b>	<b>489</b>
<b>Building an Effective Project Management Infrastructure</b>	<b>489</b>
<b>Chapter 13</b>	<b>491</b>
<b>Establishing and Maturing a Project Support Office</b>	<b>491</b>
Background of the Project Support Office	492
Defining a Project Support Office	493
Temporary or Permanent Organizational Unit	494
Portfolio of Services	494
Specific Portfolio of Projects	495
Naming the Project Support Office	496
Establishing Your PSO's Mission	497
Framing PSO Objectives	498
Exploring PSO Support Functions	498
Project Support	499
Consulting and Mentoring	499
Methods and Standards	500
Software Tools	501
Training	502
Staffing and Development	503
Project Manager Resources	504
Project Team Members	504
Selecting PSO Organizational Structures	505
Virtual versus Real	505
Proactive versus Reactive	506
Temporary versus Permanent	506
Program versus Projects	506
Enterprise versus Functional	507
Hub-and-Spoke	507
Understanding the Organizational Placement of the PSO	507

Determining When You Need a Project Support Office	509
The Standish Group Report	509
User Involvement	510
Executive Management Support	511
Clear Business Objectives	511
Agile Optimization	512
Emotional Maturity	512
Project Management Expertise	512
Financial Management	513
Skilled Resources	513
Formal Methodology	513
Tools and Infrastructure	513
Spotting Symptoms That You Need a PSO	514
Establishing a PSO	516
PSO Stages of Maturity Growth	516
Level 1: Initial	517
Level 2: Repeatable	517
Level 3: Defined	517
Level 4: Managed	518
Level 5: Optimized	518
Planning a PSO	518
The POS	518
Planning Steps	521
Facing the Challenges of Implementing a PSO	528
Speed and Patience	529
Leadership from the Bottom Up	529
A Systems Thinking Perspective	529
Enterprise-Wide Systems	529
Knowledge Management	529
Learning and Learned Project Organizations	530
Open Communications	530
Putting It All Together	530
Discussion Questions	530

<b>Chapter 14</b>	<b>Establishing and Managing a Project Portfolio Management Process</b>	<b>533</b>
	Introduction to Project Portfolio Management	534
	Portfolio Management Concepts	534
	What Is a Portfolio Project?	534
	What Is a Project Portfolio?	535
	What Is Project Portfolio Management?	536
	The Project Portfolio Management Life Cycle	536
	ESTABLISH a Portfolio Strategy	538
	Strategic Alignment Model	539
	Boston Consulting Group Products/Services Matrix	541

Project Distribution Matrix	542
Growth versus Survival Model	544
Project Investment Categories Model	544
Choosing Where to Apply These Models	545
EVALUATE Project Alignment to the Portfolio Strategy	546
PRIORITIZE Projects and Hold Pending Funding	
Authorization	546
Forced Ranking	547
Q-Sort	548
Must-Do, Should-Do, Postpone	548
Criteria Weighting	549
Paired Comparisons Model	550
Risk/Benefit	551
SELECT a Balanced Portfolio Using the Prioritized List	553
Balancing the Portfolio	553
Strategic Alignment Model and Weighted Criteria	554
Project Distribution Matrix and Forced Ranking Model	556
Graham-Englund Selection Model and the Risk/Benefit Matrix	558
Balancing Using Partial Funding or Staffing of Projects	562
MANAGE the Active Projects	562
Project Status	563
The Role of the Project Manager	564
Reporting Portfolio Performance	564
Schedule Performance Index and Cost Performance Index	565
SPI and CPI Trend Charts	565
Spotting Out-of-Control Situations	565
Closing Projects in the Portfolio	569
Attainment of Explicit Business Value	569
Lessons Learned	570
Roles and Responsibilities of the PSO in Portfolio Management	570
Project Sponsor	570
Portfolio Manager	571
Proposal Intake and Evaluation	571
Project Prioritization	571
Selection Support to the Portfolio Manager	571
Monitoring and Reporting to the Portfolio Manager	571
Facilitate Project Review Sessions	571
Preparing Your Project for Submission to the Portfolio Management Process	572
A Revised Project Overview Statement	572
Parts of the POS	573
POS Attachments	575
A Two-Step Submission Process	576

A New Submission Process	576
Agile Project Portfolio Management	578
Putting It All Together	580
Discussion Questions	580
<b>Chapter 15 Establishing and Managing a Continuous Process Improvement Program</b>	<b>583</b>
Understanding Project Management Processes and Practices	584
The Project Management Process	585
How Was It Developed?	585
How Complete Is It?	585
How Is It Documented?	585
How Is It Supported?	586
How Is It Updated?	586
The Practice of the Project Management Process	586
Are All Project Managers Required to Use the Process?	586
Can Project Managers Substitute Other Tools, Templates, and Processes as They Deem Appropriate?	587
Is There a Way to Incorporate Best Practices into the Practice of the Project Management Process?	587
How Are Project Managers Monitored for Compliance?	587
How Are Corrective Action Steps Taken to Correct for Noncompliance?	587
How Are Project Manager Practices Monitored for Best Practices?	587
Defining Process and Practice Maturity	588
Level 1: Ad hoc or Informal	589
Level 2: Documented Processes	589
Level 3: Documented Processes That Everyone Uses	589
Level 4: Integrated into Business Processes	590
Level 5: Continuous Improvement	590
Measuring Project Management Process and Practice Maturity	591
The Process Quality Matrix and Zone Map	591
What Process Has Been Defined So Far?	595
Step 1: Define the Process	596
Step 2: Validate and Finalize the PQM	596
Step 3: Establish Correlations	596
Step 4: Establish Metrics	596
Step 5: Assess Project Managers against the PMMA	597
Step 6: Assess Maturity Levels	597
Step 7: Plot Results on the PQM Zone Map	597
Using the Continuous Process Improvement Model	597
Phase 1: Foundation	597
Develop Mission/Vision Statement	598

Identify CSFs	599
Identify Business Processes	599
Relate CSFs to Business Processes	599
Phase 2: Assessment and Analysis	599
Conduct Gap Analysis	600
Select Knowledge Area or PM Process	600
Identify Improvement Opportunities	600
Analyze Improvement Opportunities	601
Phase 3: Improvement Initiatives	601
Define the Project Scope	602
Plan Project Activities	602
Schedule Project Work	602
Monitor Project Progress	602
Phase 4: Check Results	602
Defining Roles and Responsibilities of the PSO	603
Realizing the Benefits of Implementing a CPIM	603
Applying CPIM to Business Processes	604
Characteristics of Business Processes	605
Process Effectiveness	605
Process Efficiency	606
Streamlining Tools	606
Watching Indicators of Needed Improvement	609
Documenting the “As Is” Business Process	609
Envisioning the “To Be” State	610
Defining the Gap between “As Is” and “To Be”	610
Defining a Business Process Improvement Project	610
Using Process Improvement Tools, Templates, and Processes	611
Fishbone Diagrams and Root Cause Analysis	612
Control Charts	615
Flowcharting	615
Histograms	616
Pareto Analysis	617
Run Charts	618
Scatter Diagrams	619
Force Field Analysis	620
Trigger Values	622
Putting It All Together	622
Discussion Questions	623
Basic Flow of Placing an Order	623

**Part IV      Managing the Realities of Projects      625**

**Chapter 16   Managing Distressed Projects      627**

What Is a Distressed Project?	628
-------------------------------	-----

Why Projects Become Distressed or Fail	629
Poor, Inadequate, or No Requirements Documentation	629
Inappropriate or Insufficient Sponsorship	629
Complexity of Requirements Not Recognized	629
Unwillingness to Make Tough Decisions	630
Lag Time between Project Approval and Kick-Off	630
No Plan Revision after Significant Cuts in Resources or Time	630
Estimates Done with Little Planning or Thought	631
Overcommitment of Staff Resources	631
Inconsistent Client Sign-Off	631
No Credibility in the Baseline Plan	631
Unmanageable Project Scope	631
Managing Distressed Projects	632
Prevention Management Strategies	632
Using Tools, Templates, and Processes to Prevent Distressed Projects	632
Requirements Gathering	633
WBS Construction	634
Dynamic Risk Management Process	634
Scope Change Management Process	635
Milestone Trend Charts	636
Earned Value Analysis	637
Intervention Management Strategies	639
Analyze Current Situation: Where Are We?	639
Revise Desired Goal: Where Can We Go?	644
Evaluate Options: How Can We Get There?	647
Generate Revised Plan: How Will We Get There?	649
Roles and Responsibilities of the PSO with Respect to Distressed Projects	650
Analyzing the Current Situation	652
Revising the Desired Goal	652
Evaluating the Options	652
Generating the Revised Plan	653
Putting It All Together	653
Discussion Questions	653
<b>Chapter 17 Managing Multiple Team Projects</b>	<b>655</b>
What Is a Multiple Team Project?	655
Challenges to Managing a Multiple Team Project	657
Working with Fiercely Independent Team Cultures	658
Working with Different Team Processes	658
Accommodating Competing Priorities	659
Communicating within the Team Structure	659
Establishing a Project Management Structure	659

Establishing One Project Management Life Cycle	659
Building an Integrated Project Plan and Schedule	660
Defining a Requirements Gathering Approach	660
Establishing a Scope Change Management Process	661
Defining the Team Meeting Structure	661
Establishing Manageable Reporting Levels	661
Sharing Resources across Teams	662
Searching Out Your Second	662
Classifying Multiple Team Projects	662
Two Teams	662
Update or Enhance and Global	663
New and Global	663
Multiple Teams	663
Update or Enhance	663
Update or Enhance and Global	664
New	664
New and Global	664
Project Office Structure	664
Project Office Characteristics	665
Organize and Manage the Entire Project	666
Develop the High-Level Project Plan in Collaboration with Team Managers	666
Integrate and Coordinate the Project Plans of Each Team	666
Maintain the Overall Project Schedule	666
Monitor and Manage Resource Use	666
Prepare and Distribute Project Status Reports	666
Plan and Conduct Team Meetings	667
Process Scope Change Requests	667
Solve Problems Escalated from the Individual Project Teams	667
Negotiate and Resolve Problems between Teams	667
Project Office Strengths	667
Coordinates the Work of Several Independent Teams	667
Scales to Large Projects	668
Managed from a Single Integrated Plan	668
Integrated Resource Management Control	668
Allows Teams to Maintain Their Practices	668
Project Office Weaknesses	669
Requires Management Across Disparate Practices	669
Requires Team Members to Manage Competing Priorities	669
May Involve a Cumbersome Scope Change Management Process	669
When to Use a PO	670
Core Team Structure	670
Core Team Characteristics	670

Advise Each Team on Technical Matters	671
Provide Subject Matter Expertise on Enterprise Systems and Processes	673
Support Each Team as Requested and as Needed	673
Collaborate with and Advise the CT Manager as Requested	673
Negotiate and Help Resolve Inter-Team Problems	673
Core Team Strengths	673
Enables the CT Manager to Select CT Members	674
Provides the Best Available Advice to the CT Manager	674
Coordinates the Work of Several Teams	674
Lends Support and Credibility to the Decisions of the CT Manager	674
Assigns Core Team Members 100 Percent to This Project	674
Takes Advantage of the Most Experienced SMEs	675
Allows Teams to Retain Their Business Unit Practices	675
Core Team Weaknesses	675
May Not Scale to the Larger Projects	675
Does Not Necessarily Integrate Individual Team Plans	676
Must Manage across Disparate Practices	676
How to Deal with Divided Loyalties	676
Repeatedly Uses the Same SMEs	676
When to Use a CT	676
Super Team Structure	677
Super Team Characteristics	678
Organize and Manage the Project	679
Develop the Project Plan	680
Maintain the Overall Project Schedule	680
Monitor and Manage Resource Utilization	680
Prepare and Distribute Project Status Reports	680
Plan and Conduct Team Meetings	680
Process Scope Change Requests	680
Super Team Strengths	681
Manages from a Single Integrated Source	681
Scales to Large Projects	681
Integrates Resource Management Control	681
Standardizes on a Set of Tools, Templates, and Processes	681
Super Team Weaknesses	682
The Difficulty in Establishing Standardization	682
Team Members Have to Decide among Competing Priorities	682
When to Use an ST	682
Putting It All Together	683
Discussion Questions	684



<b>Epilogue: Putting It All Together Finally</b>	<b>685</b>
What Business Situation Is Being Addressed?	686
What Do You Need To Do?	686
Experience Acquisition	686
On-the-job Training	687
Off-the-job Training	687
Professional Activities	687
What Will You Do?	688
How Will You Do It?	688
How Will You Know You Did It?	688
How Well Did You Do?	688
Where Do You Go from Here? — A New Idea to Consider	688
The PM/BA Position Family	689
Team Member	692
Task Manager	692
Associate Manager	693
Senior Manager	694
Program Manager	695
Director	696
Using the PM/BA Landscape for Professional Development	697
What Might a Professional Development Program Look Like?	697
Experience Acquisition	698
On-the-Job Training	699
Off-the-Job Training	699
Professional Activities	699
Using the PDP	700
Career Planning Using the BA/PM Landscape	701
Putting It All Together	703
<b>Appendix A What's on the Web Site?</b>	<b>705</b>
<b>Appendix B Bibliography</b>	<b>707</b>
<b>Index</b>	<b>719</b>