

Contents

Preface	<i>xiii</i>
Acknowledgments	<i>xix</i>
1 Introduction to IT PPM	1
1.1 MPT	2
1.1.1 Financial Investments	2
1.1.2 Project Investments	6
1.2 IT Project Management.	9
1.2.1 Variable Schedule.	10
1.2.2 Variable Cost/Budget	12
1.2.3 Variable Functionality/Scope/Quality	12
1.2.4 Risk	13
1.3 Portfolio Selection	16
1.3.1 Maximization	16
1.3.2 Strategic Alignment	17

1.3.3	Balance	19
1.3.4	Resource Allocation.	20
1.4	The IT PMO	21
1.4.1	PMO Rollout	27
	References	29
	Appendix 1A: IT PPM in Action—Government Regulations	33
1A.1	Basel II	33
1A.2	Clinger-Cohen Act	34
1A.3	Sarbanes-Oxley Act	34

2 Strategic Alignment 37

2.1	Corporate Strategy	37
2.1.1	Problems	40
2.1.2	Solutions	41
2.2	IT Projects.	42
2.2.1	Changing Directions	42
2.2.2	Vector Analysis.	43
2.2.3	Project A—Growth	45
2.2.4	Project B—Productivity	47
2.2.5	Lessons	48
2.3	Strategic Frameworks	49
2.3.1	Alignment.	49
2.3.2	Portfolio Selection and Tracking	51
2.4	Reengineering Cumulative Digression	53
2.5	Summary	55
	References	55
	Appendix 2A: Case Study—Royal Caribbean Cruises—Microstrategies	57

3 Portfolio Flexibility 59

3.1	Risk and Methodologies	60
3.2	Flexibility	61
3.3	Initiative Methodologies	62
3.3.1	Phase 1—Understand the Problem and Its Context	65
3.3.2	Phase 2—Risk/Option/Cost Analysis.	65

3.3.3	Phase 3—Presentation and Project Preparation	73
3.3.4	Phase 4—Metric Mapping	75
3.4	Project Methodologies.	76
3.4.1	Pitfalls	78
3.4.2	Audit Points	79
3.5	Summary	83
	References	85
	Appendix 3A: Case Study—Artesia BC—Flexible Balanced Scorecard	87

4 The IT Portfolio Management Office. 89

4.1	Defining IT PMO	89
4.1.1	Project Offices	89
4.1.2	IT PMO Requirements	90
4.1.3	Tailored PMOs.	92
4.2	Virtual PMO.	93
4.2.1	Committees	94
4.3	PMO Structure.	96
4.3.1	Large, Project-Centric Companies.	96
4.3.2	Smaller or Less Project-Centric Companies	102
4.4	Organizational Change	104
4.4.1	Impediments	104
4.4.2	Benefits	104
4.4.3	Governance.	107
4.5	Summary.	112
	References	113
	Appendix 4A: Case Studies—HCA and Harrah’s—Virtual IT PMOs	115
4A.1	Harrah’s	115
4A.2	HCA.	115

5 Architecture Management 117

5.1	The EBA	121
5.1.1	Supply and Demand	121
5.1.2	Constraints and Enablers	124
5.1.3	Business System Modeling	125

5.2	The EIA	131
5.3	Implementing EIA	133
5.3.1	The EAM Team	133
5.3.2	Technical Process Reengineerings	135
5.4	Summary.	136
References		136

Appendix 5A: Case Study—Safeco—Aligning IT and Business Architectures	138
---	-----

Appendix 5B: Case Study—Toyota Motor Sales USA—Flexible IT Architecture.	138
--	-----

5B.1 The Architecture Committee	139
---	-----

5B.2 Flexible IT Architecture.	139
--	-----

6 Asset Management. 141

6.1 Inventories	142
---------------------------	-----

6.1.1 Static Inventories	143
------------------------------------	-----

6.1.2 Dynamic Inventories.	143
------------------------------------	-----

6.2 Enterprise Asset Management	146
---	-----

6.2.1 Financial Asset Management	149
--	-----

6.2.2 Operational Asset Management	155
--	-----

6.3 Organizational Support.	156
-------------------------------------	-----

6.4 Summary.	156
----------------------	-----

References	158
----------------------	-----

Appendix 6A: Case Study—BMC Software—Aligning Asset Management.	159
---	-----

7 Resource Management. 161

7.1 Acquiring Resources	163
-----------------------------------	-----

7.1.1 Functional Managers.	163
------------------------------------	-----

7.2 Supporting Resources	167
------------------------------------	-----

7.3 Scheduling Resources.	168
-----------------------------------	-----

7.3.1 Drum Resources.	169
-------------------------------	-----

7.3.2 Critical Chain.	171
-------------------------------	-----

7.4 Outsourcing	172
---------------------------	-----

7.5 Summary.	175
----------------------	-----

References	176
Appendix 7A: Case Study—Siemens Building Technologies, Inc.—Automating Resource Management	178

8 Knowledge Management 179

8.1 Success Levels	180
8.2 Externally Focused KM	182
8.3 Internally Focused KM	182
8.4 PMO-Supported KM.	184
8.4.1 Personal KM	185
8.4.2 Project KM	185
8.4.3 The KM Team	188
8.4.4 Organizational Support and Rollout	188
8.5 Summary.	190
References	191
Appendix 8A: Case Study—KM at Five Companies	193

9 Portfolio Prioritization 195

9.1 The Prioritization Process.	196
9.2 Initiative Reviews	198
9.3 Project Audits.	201
9.4 Portfolio Maximization.	204
9.4.1 Metrics.	206
9.5 Balance.	211
9.5.1 Project Buckets	211
9.5.2 Bubble Diagrams	214
9.6 Summary.	217
References	217
Appendix 9A: Case Study—CitiGroup—IT PPM Software	221

10 Organizational Support 223

10.1 Marketing IT PPM	224
10.2 IT PMO Rollout	226
10.2.1 Phase 1	227
10.2.2 Phase 2	233

10.2.3	Phase 3	235
10.3	Bringing It Together and Making It Happen	236
10.3.1	Bridging IT and Business Functions	236
10.3.2	Balancing the Two IT PPM Directions	237
10.3.3	Organizational Change	240
	References	242

Selected Bibliography	245
--	------------

List of Acronyms.	249
----------------------------------	------------

About the Author	253
-----------------------------------	------------

Index.	255
-----------------------	------------