

# Contents



<b>List of Figures</b>	<b>xv</b>
<b>List of Tables</b>	<b>xxi</b>
<b>Foreword</b>	<b>xxvii</b>
<b>Preface</b>	<b>xxix</b>
<b>Acknowledgments</b>	<b>xxxv</b>
<b>About the Authors</b>	<b>xxxvii</b>
<b>1. Introduction to COCOMO II</b>	<b>1</b>
1.1 COCOMO II User Objectives	1
1.2 COCOMO II Model Objectives	3
1.3 COCOMO II Development and Evolution Strategies	4
1.4 Future Software Practices Marketplace Model	6
1.4.1 Intermediate Sectors	7
1.4.2 1999 Model Assessment	8
1.5 Resulting Family of COCOMO II Models	8
1.5.1 COCOMO II Models for the Software Marketplace Sectors	8
1.5.2 Tailoring COCOMO II Estimation Models to Process Strategies	10
<b>2. Model Definition</b>	<b>12</b>
2.1 Introduction	12
2.1.1 Overview	12
2.1.2 Nominal-Schedule Estimation Equations	13
2.2 Sizing	14
2.2.1 Counting Source Lines of Code (SLOC)	14
2.2.2 Counting Unadjusted Function Points (UFP)	15
2.2.3 Relating UFPs to SLOC	19
2.2.4 Aggregating New, Adapted, and Reused Code	19
2.2.5 Requirements Evolution and Volatility (REVL)	25
2.2.6 Automatically Translated Code	26
2.2.7 Sizing Software Maintenance	27

2.3	Effort Estimation	29
2.3.1	Scale Factors	30
2.3.2	Effort Multipliers	36
2.3.3	Multiple Module Effort Estimation	55
2.4	Schedule Estimation	57
2.5	Software Maintenance	58
2.6	Using COCOMO II for Software Decisions	59
2.6.1	Making Investment Decisions and Business-Case Analyses	60
2.6.2	Setting Project Budgets and Schedules	61
2.6.3	Performing Tradeoff Analyses	61
2.6.4	Cost Risk Management	62
2.6.5	Development vs. Reuse Decisions	62
2.6.6	Legacy Software Phaseout Decisions	63
2.6.7	Software Reuse and Product Line Decisions	64
2.6.8	Process Improvement Decisions	66
2.6.9	Decision Analysis Summary	68
2.7	COCOMO II Model Summary and Versions	68
2.7.1	Model Equations, Tables, and Driver-Rating Scales	68
2.7.2	COCOMO II Version Parameter Values	74
2.7.3	Logical Lines of Source Code Counting Rules	75
2.7.4	COCOMO Model comparisons	75

### 3. Application Examples

83

3.1	Introduction	83
3.2	Transaction Processing System (TPS) Overview	83
3.2.1	Transaction Processing System (TPS) Description	84
3.2.2	Transaction Processing System (TPS) Software Functions	85
3.2.3	Transaction Processing System (TPS) Software Development Organization	86
3.2.4	Transaction Processing System (TPS) Software Development Estimate	87
3.2.5	Bounding Risk	103
3.2.6	Conducting Trade Studies	107
3.2.7	Assessing Life-Cycle Costs	113
3.3	Airborne Radar System (ARS) Overview	115
3.3.1	ARS Description	116
3.3.2	Prototype Demonstration (Inception Phase)	116
3.3.3	Breadboard System (Elaboration Phase)	120
3.3.4	Full Development—Top-Level Estimate	124

- 3.3.5 Full Development—Detailed Component Estimate 132
- 3.3.6 Incremental Development Example 135

## **4. Calibration**

**140**

- 4.1 Bayesian Calibration and COCOMO II Modeling Methodology 140
  - 4.1.1 Bayesian Calibration 141
  - 4.1.2 COCOMO II Modeling Methodology 142
- 4.2 Topics Addressed 144
- 4.3 COCOMO II Data Collection Approach 144
  - 4.3.1 Obtaining Consistent Data 144
  - 4.3.2 The Rosetta Stone 144
- 4.4 Model Building 151
  - 4.4.1 Statistical Model-Building Process 151
  - 4.4.2 Analysis of Observational Data 153
- 4.5 COCOMO II Calibration 156
  - 4.5.1 COCOMO II.1997 156
  - 4.5.2 COCOMO II.2000 162
- 4.6 Tailoring COCOMO II to a particular organization 175
  - 4.6.1 Calibrating the model to existing project data 175
  - 4.6.2 Consolidating or Eliminating Redundant Parameters 181
  - 4.6.3 Adding Significant Cost Drivers That are not Explicit in the Model 191
- 4.7 Summary of COCOMO II Data 191
- 4.8 Conclusions 191

## **5. Emerging Extensions**

**192**

- 5.1 Applications Composition: The Application Point Model 192
  - 5.1.1 Object Point Data and Experiments 193
  - 5.1.2 Application Point Estimation Procedure 193
  - 5.1.3 Application Point Estimation Accuracy and Maturity 196
- 5.2 COPSEMO: Phase Schedule and Effort Estimation 197
  - 5.2.1 Background 198
  - 5.2.2 Model Overview 203
  - 5.2.3 Model Implementation 206
  - 5.2.4 Examples of Use 206
  - 5.2.5 Dynamic COCOMO 207

5.3.	CORADMO: Rapid Application Development Estimation	214
5.3.1	Background and Rationale	215
5.3.2	Relation To COCOMO II	216
5.3.3	Model Overview	217
5.3.4	Model Details	219
5.3.5	Scope And Life-cycle Addressed	230
5.3.6	Spreadsheet Model Implementation	231
5.3.7	Examples of Use	235
5.3.8	Conclusions	236
5.3.9	Future Work	236
5.4	COCOTS: COTS Integration Estimation	237
5.4.1	Background and Rationale	237
5.4.2	Relation to COCOMO II	239
5.4.3	Model Overview	240
5.4.4	Scope and Life Cycle Presently Addressed	241
5.4.5	Cost Sources	242
5.4.6	The Four Submodels	243
5.4.7	Assessment	243
5.4.8	Tailoring	247
5.4.9	Glue Code	249
5.4.10	System Volatility	251
5.4.11	Total COTS Integration Effort	253
5.4.12	Conclusion	253
5.5	COQUALMO: Quality Estimation	254
5.5.1	Introduction	254
5.5.2	Background Model	254
5.5.3	The Software Defect Introduction (DI) Model	255
5.5.4	The Software Defect Removal Model	261
5.5.5	COQUALMO Integrated with COCOMO II	267
5.5.6	Conclusions and Ongoing Research	267
5.6	COPROMO: Productivity Estimation	268
5.6.1	Background and Rationale	268
5.6.2	Relation to COCOMO II	269
5.6.3	Model Overview	270
5.6.4	Scope and Life Cycle Presently Addressed	270
5.6.5	Model Details	271
5.6.6	Spreadsheet Model Overview	275
5.6.7	Example of Use	275
5.6.8	COPROMO 0.3 Documentation	282
5.6.9	Conclusions and Future Work	283
5.7	Expert COCOMO: Risk Assessment	284
5.7.1	Introduction and Background	284
5.7.2	Risk Description	285
5.7.3	Risk Taxonomy and Rule Base	286
5.7.4	Risk Quantification	287

5.7.5	Input Anomalies	288
5.7.6	Implementation	288
5.7.7	Current Status and Further References	291

## **6. Future Trends 292**

6.1	Trends in Software Productivity and Estimating Accuracy	292
6.2	Effects of Increasing Domain Understanding	293
6.3	Effects of Innovation and Change	294
6.4	Coping with Change: COCOMO II	295
6.5	Coping with Change: COCOMO II and Your Organization	296
6.5.1	Coping with Change During Project Definition	297
6.5.2	Coping with Change During Project Execution	297
6.5.3	Coping with Required COCOMO II Model Changes	297
6.5.4	Proactive Organizational Change Management	299

## **Appendix A COCOMO II: Assumptions and Phase/Activity Distributions 301**

A.1	Introduction	301
A.2	Waterfall and MBASE/RUP Phase Definitions	302
A.2.1	Waterfall Model Phases and Milestones	302
A.2.2	MBASE and Rational Unified Process (RUP) Phases and Milestones	304
A.3	Phase Distribution of Effort and Schedule	307
A.3.1	Variations in Effort and Schedule Distributions	308
A.3.2	Distribution of Effort Across Life Cycle Phases	310
A.3.3	Distribution of Schedule Across Life Cycle Phases	311
A.4	Waterfall and MBASE/RUP Activity Definitions	312
A.4.1	Waterfall Model Activity Categories	312
A.4.2	Waterfall Model Work Breakdown Structure	312
A.4.3	MBASE/RUP Model Activity Categories	314
A.5	Distribution of Effort Across Activities	319
A.5.1	Waterfall Model Activity Distribution	319
A.5.2	MBASE/RUP Model Activity Distribution Values	322
A.6	Definitions and Assumptions	326

## **Appendix B COCOMO II: Estimating for Incremental Development 328**

B.1	Introduction	328
-----	--------------	-----

B.2	Incremental Development Model	329
B.3	Inputs and Outputs	331
B.4	Estimation Steps	332
B.5	Incremental Development Considerations	336

**Appendix C COCOMO Suite: Data Collection Forms and Guidelines** **337**

C.1	Introduction	337
C.2	Procedure for Projects	338
C.3	Guidelines for Data Collection	340
C.3.1	New Projects	340
C.3.2	Completed Projects	341
C.3.3	Maintenance Projects	342
C.4	Data Conditioning	342
C.4.1	Sources of Data Contamination	343
C.4.2	Data Conditioning Guidelines	344

**Appendix D USC-CSE Affiliate Programs** **388**

D.1	Introduction	388
D.2	Primary Benefits	389
D.3	Additional Benefits	389
D.4	Levels of Affiliation	389
D.5	Current Affiliates	390

**Appendix E USC COCOMO II.2000 Software Reference Manual** **391**

1.1	What is COCOMO?	391
1.1.1	Effort Estimation Equation	392
1.1.2	Schedule Estimation Equation	393
1.1.3	Scale Factors	393
1.1.4	Sizing Methods	394
1.1.5	FP: Counting with Unadjusted Function Points	396
1.1.6	AAF: Adaptation Adjustment Factors	397
1.1.7	Effort Multipliers	397
1.2	Navigating COCOMO	399
1.3	Begin Using COCOMO	406
1.4	Obtaining COCOMO	407
2.1	New	408
2.2	Load Project	409
2.3	Save Project	410
2.4	Save As Project	411
2.5	Load Model	412

2.6	Save Model	413
2.7	Save As Model	414
2.8	Make Report	415
2.9	Export	416
2.10	Save Screens	421
2.11	Print Screen	421
2.11	Print Preview	423
2.12	Print Setup	424
2.13	Exit	424
3.1	Add Module	425
3.2	Clear All Module	426
3.3	Snapshot	426
3.4	Undo	427
3.5	Cut	428
3.6	Copy	428
3.7	Paste	428
4.1	Post Architecture Model	429
4.1.1	Product	429
4.1.2	Platform	429
4.1.3	Personnel	430
4.1.4	Project	431
4.1.5	User Defined EAF	432
4.2	Early Design Model	432
4.3	Scale Factors	432
4.4	Equation	432
4.5	Person Month	434
4.5	Function Point	434
5.1	File Load	436
5.2	File Save	436
5.3	File Save As	436
5.4	Project	436
5.5	Compute	438
6.1	WaterFall Model—Project Phase Distribution	440
6.1.1	Waterfall Overall Project Phase	441
6.1.2	Waterfall Plans and Requirements Project Phase	442
6.1.3	Waterfall Programming Project Phase	443
6.1.4	Waterfall Product Design Project Phase	443
6.1.5	Waterfall Integration and Test Project Phase	445
6.2	Waterfall Model—Module Phase Distribution	446
6.2.1	Waterfall Overall Module Phase	447
6.2.2	Waterfall Plans and Requirements Module Phase	448
6.2.3	Waterfall Programming Module Phase	449
6.2.4	Waterfall Product Design Module Phase	449
6.2.5	Waterfall Integration and Test Module Phase	451

6.3	MBASE Model—Project Phase Distribution	451
6.3.1	MBASE Model Project Overall Phase	451
6.3.2	MBASE Model Project Inception	452
6.3.3	MBASE Model Project Elaboration	453
6.3.4	MBASE Model Project Construction	453
6.3.5	MBASE Model Project Transition	454
6.4	MBASE Model—Module Phase Distribution	454
6.4.1	MBASE Model Module Overall Phase	454
6.4.2	MBASE Model Module Inception Phase	455
6.4.3	MBASE Model Module Elaboration Phase	455
6.4.4	MBASE Model Module Construction Phase	456
6.4.5	MBASE Model Module Transition Phase	456
7.1	Project Maintenance	458
7.2	Module Maintenance	460

<b>Appendix F</b>	<b>Content of Accompanying CD-ROM</b>	<b>472</b>
-------------------	---------------------------------------	------------

F.1	Introduction	472
F.2	Top-Level Screen	472
F.3	Install USC COCOMO II.2000	473
F.4	COCOMO II.2000 Manuals	473
F.5	The COCOMO Suite—Extensions and Companion Tools	474
F.5.1	COPSEMO Spreadsheet Models	474
F.5.2	CORADMO Spreadsheet Models	474
F.5.3	COPROMO Spreadsheet Models	474
F.5.4	Homepages of COCOMO II.2000 Suite and CodeCount™	474
F.6	Tutorials	475
F.7	Commercial COCOMO II.2000-Based Tools	475
F.8	Data Collection Forms	476
F.9	Affiliation	476
F.10	CD Top-Level Directory Highlights	476

<b>Acronyms &amp; Glossary</b>	<b>477</b>
<b>References</b>	<b>485</b>
<b>Index</b>	<b>493</b>



# List of Figures



## Chapter 1

- Figure 1.1** Future software practices marketplace model 6  
**Figure 1.2** Software costing and sizing accuracy versus phase 10

## Chapter 2

- Figure 2.1** SLOC Checklist 16  
**Figure 2.2** Non-Linear Reuse Effects 21  
**Figure 2.3** Number of Module Interface Checks,  $N$ , vs. Modules Modified,  $k$  22  
**Figure 2.4** Diseconomies of Scale Effect on Effort 31  
**Figure 2.5** Reuse vs. Redevelopment Costs 66

## Chapter 3

- Figure 3.1** TPS Basic Configuration 84  
**Figure 3.2** Estimating Process 88  
**Figure 3.3** Standard Work Breakdown Structure 89  
**Figure 3.4** COCOMO II Estimate Development Scenario 96  
**Figure 3.5** COCOMO II Nominal Output Screen 101  
**Figure 3.6** COCOMO II Schedule Constrained Output Screen 101  
**Figure 3.7** COCOMO II Estimating Package Capabilities 112  
**Figure 3.8** Cost/Benefit Analysis Worksheet 115  
**Figure 3.9** ARS Software Components 117  
**Figure 3.10** USC COCOMO Output for Breadboard 125  
**Figure 3.11** Megaspaces Cost Driver Ratings Profile (abridged) 126  
**Figure 3.12** USC COCOMO Output for ARS Top Level 131  
**Figure 3.13** Cost Driver Ratings for ARS Top-Level Estimate 132  
**Figure 3.14** USC COCOMO Output for ARS Detailed 135  
**Figure 3.15** Component Structure 138  
**Figure 3.16** Increment Phasing 139  
**Figure 3.17** Increment Summary 139

## Chapter 4

- Figure 4.1** COCOMO II Modeling Methodology 142  
**Figure 4.2** Statistical Model Building Process 152

<b>Figure 4.3</b>	Adequate Sampling Plan: $X_1$ and $X_2$ are not highly correlated	155
<b>Figure 4.4</b>	Inadequate Sampling Plan: $X_1$ and $X_2$ are highly correlated	155
<b>Figure 4.5</b>	Picket Fence View	
<b>Figure 4.6</b>	Distribution of RUSE (Develop for Reusability)	160
<b>Figure 4.7</b>	Example of the 10 percent weighted average approach: RUSE Rating Scale	162
<b>Figure 4.8</b>	Distribution of Effort and Size: 2000 dataset of 161 observations	167
<b>Figure 4.9</b>	Distribution of log transformed Effort and Size: 2000 dataset of 161 observations	167
<b>Figure 4.10</b>	Correlation between log[Effort] and log[Size]	168
<b>Figure 4.11</b>	<i>A Posteriori</i> Bayesian Update in the Presence of Noisy Data (Develop for Reusability, RUSE)	170
<b>Figure 4.12</b>	Bayesian <i>A Posteriori</i> Productivity Ranges for COCOMO II.2000	171
<b>Figure 4.13</b>	Calibrating the Multiplicative Constant to Project Data Using USC COCOMO II.2000.0	178
<b>Figure 4.14</b>	Calibrating the Multiplicative and Exponential Constants to Project Data Using USC COCOMO II.2000.0	181
<b>Figure 4.15</b>	Precedentedness (PREC)	183
<b>Figure 4.16</b>	Development Flexibility (FLEX)	184
<b>Figure 4.17</b>	Architecture/Risk Resolution (RESL)	184
<b>Figure 4.18</b>	Team Cohesion (TEAM)	184
<b>Figure 4.19</b>	Process Maturity (PMAT)	185
<b>Figure 4.20</b>	Required Software Reliability (RELY)	185
<b>Figure 4.21</b>	Database Size (DATA)	185
<b>Figure 4.22</b>	Developed for Reuse (RUSE)	186
<b>Figure 4.23</b>	Documentation Match to Life-Cycle Needs (DOCU)	186
<b>Figure 4.24</b>	Product Complexity (CPLX)	186
<b>Figure 4.25</b>	Execution Time Constraint (TIME)	187
<b>Figure 4.26</b>	Main Storage Constraint (STOR)	187
<b>Figure 4.27</b>	Platform Volatility (PVOL)	187
<b>Figure 4.28</b>	Analyst Capability (ACAP)	188
<b>Figure 4.29</b>	Programmer Capability (PCAP)	188
<b>Figure 4.30</b>	Personnel Continuity (PCON)	188
<b>Figure 4.31</b>	Applications Experience (APEX)	189
<b>Figure 4.32</b>	Platform Experience (PLEX)	189
<b>Figure 4.33</b>	Language and Tool Experience (LTEX)	189
<b>Figure 4.34</b>	Use of Software Tools (TOOL)	190
<b>Figure 4.35</b>	Multisite Development (SITE)	190
<b>Figure 4.36</b>	Required Development Schedule (SCED)	190

## Chapter 5

<b>Figure 5.1</b>	Baseline Application Point Estimation Procedure	195
<b>Figure 5.2</b>	Activity Levels	199

<b>Figure 5.3</b>	COCOMO II Schedule Estimate vs. COPSEMO Schedule Estimate	202
<b>Figure 5.4</b>	COCOMO II Schedule Estimate vs. COPSEMO Schedule Estimate	205
<b>Figure 5.5</b>	COPSEMO Logical Model	206
<b>Figure 5.6</b>	COPSEMO Physical Model	206
<b>Figure 5.7</b>	Both pages of the COPSEMO Implementation in a Spreadsheet	207
<b>Figure 5.8</b>	Second page of the COPSEMO Implementation for 2000 SLOC	208
<b>Figure 5.9</b>	Second page of the COPSEMO Implementation for 4700 SLOC	209
<b>Figure 5.10</b>	Second page of the COPSEMO Implementation for (8M) SLOC	210
<b>Figure 5.11</b>	Second page of the COPSEMO Implementation for (12M) SLOC	211
<b>Figure 5.12</b>	Hierarchy of COCOMO Dynamism	212
<b>Figure 5.13</b>	Sample Interface to Dynamic COCOMO	214
<b>Figure 5.14</b>	Annotated RAD Opportunity Tree	216
<b>Figure 5.15</b>	COPSEMO Logical Model	217
<b>Figure 5.16</b>	RAD Extension Logical Model	218
<b>Figure 5.17</b>	Staffing and RESL	226
<b>Figure 5.18</b>	COPSEMO Physical Model	231
<b>Figure 5.19</b>	CORADMO Physical Model	231
<b>Figure 5.20</b>	Page 1 of CORADMO Spreadsheet (Worksheet) Implementation	233
<b>Figure 5.21</b>	Page 2 of CORADMO Spreadsheet (Worksheet) Implementation	234
<b>Figure 5.22</b>	The Determinants of a Feasible COTS Solution	239
<b>Figure 5.23</b>	COCOMO II Modeled Effort Sources	242
<b>Figure 5.24</b>	COCOTS Modeled Effort Sources	243
<b>Figure 5.25</b>	The Assessment Submodel	244
<b>Figure 5.26</b>	The Tailoring Submodel	247
<b>Figure 5.27</b>	Scope of Glue Code	249
<b>Figure 5.28</b>	The Glue Code Submodel	251
<b>Figure 5.29</b>	The Volatility Submodel	253
<b>Figure 5.30</b>	The Software Defect Introduction and Removal Model	255
<b>Figure 5.31</b>	The Defect Introduction Submodel of COQUALMO	255
<b>Figure 5.32</b>	Coding Defect Introduction Ranges	260
<b>Figure 5.33</b>	The Defect Removal Submodel of COQUALMO	261
<b>Figure 5.34</b>	The Cost/Schedule/Quality Model: COQUALMO Integrated with COCOMO II	267
<b>Figure 5.35</b>	A Logical Model of COPROMO	270
<b>Figure 5.36</b>	COPROMO Activity Model	270
<b>Figure 5.37</b>	COPROMO Activities Based on a Concept of Operations	271
<b>Figure 5.38</b>	Evaluator Logical Structure	273
<b>Figure 5.39</b>	Productivity Multipliers	277
<b>Figure 5.40</b>	RESL: Architecture/Risk Resolution	278
<b>Figure 5.41</b>	TOOL: Use of Software Tools	279
<b>Figure 5.42</b>	SIZE: KSLOC	280
<b>Figure 5.43</b>	RVHL: Resuse and Very High Language (Inception)	281
<b>Figure 5.44</b>	RVHL: Resuse and Very High Language (Elaboration)	281
<b>Figure 5.45</b>	Impact of Technologies on Software Effort or Cost	282

<b>Figure 5.46</b>	Impact of Technologies on Software Schedule	283
<b>Figure 5.47</b>	Typical Assignment of Risk Levels	286
<b>Figure 5.48</b>	Partial Rule Taxonomy	287
<b>Figure 5.49</b>	Partial Sample Input Screen	289
<b>Figure 5.50</b>	Partial Sample Risk Outputs	290

## **Chapter 6**

<b>Figure 6.1</b>	Productivity and Estimation Accuracy Trends	293
<b>Figure 6.2</b>	Using COCOMO II to Cope With Change: I	297
<b>Figure 6.3</b>	Using COCOMO II to Cope With Change: II	298
<b>Figure 6.4</b>	Using COCOMO II to Cope With Change: III	298
<b>Figure 6.5</b>	Using COCOMO II to Cope With Change: IV	300

## **Appendix A**

<b>Figure A.1</b>	Life-Cycle Phases	307
<b>Figure A.2</b>	Effort Distribution	310
<b>Figure A.3</b>	Distribution of Schedule	311

## **Appendix B**

<b>Figure B.1</b>	Incremental Development Model	330
-------------------	-------------------------------	-----

## **Appendix C**

<b>Figure C.1</b>	Form SPD-1 General Information (All COCOMO Suite Models)	346
<b>Figure C.2a</b>	Form SPD-2a Phase Summaries (Waterfall-based process)	350
<b>Figure C.2b</b>	Form SPD-2b Phase Summaries (MBASE/RUP process)	352
<b>Figure C.3</b>	Form SPD-3 Component Summaries	354
<b>Figure C.4</b>	Form SPD-4 COCOMO II Progress Runs	358
<b>Figure C.5</b>	Form SPD-5 COCOMO II Project Actuals	360
<b>Figure C.5a</b>	Form SPD-5a COCOMO II Project Actuals Simple Completed Project	364
<b>Figure C.6a</b>	Form SPD-6a COCOTS Project Level Data	366
<b>Figure C.6b</b>	Form SPD-6b COCOTS Assessment Data	370
<b>Figure C.6c</b>	Form SPD-6c COCOTS Tailoring Data	372
<b>Figure C.6d</b>	Form SPD-6d COCOTS Glue Code Data	374
<b>Figure C.6e</b>	Form SPD-6e COCOTS Volatility Data	378
<b>Figure C.7</b>	Form SPD-7 COPSEMO Details Summaries	380
<b>Figure C.8</b>	Form SPD-8 COQUALMO Details Summaries	382
<b>Figure C.9</b>	Form SPD-9 CORADMO Details Summaries	386

## **Appendix E**

<b>Figure 1.1</b>	Definition Checklist for Source Statements Counts	395
<b>Figure 1.2</b>	Estimate Development Effort	398

<b>Figure 1.3</b>	COCOMO CLEF	399
<b>Figure 1.4</b>	SLOC Dialog Box—Source Lines of Code (SLOC)	401
<b>Figure 1.5</b>	SLOC Dialog Box—Function Points (FP)	402
<b>Figure 1.6</b>	SLOC Dialog Box—Adaptation Adjustment Factor (AAF)	403
<b>Figure 1.7</b>	EAF Dialog Box—Early Design	404
<b>Figure 1.8</b>	EAF Dialog Box—Post Architecture	404
<b>Figure 1.9</b>	Schedule Dialog Box	405
<b>Figure 1.10</b>	Scale Factor Dialog Box	405
<b>Figure 1.11</b>	Risk Level Dialog Box	406
<b>Figure 1.12</b>	Create Sample Module and give values to SLOC and Labor Rate	406
<b>Figure 1.13</b>	Totals area after calculations have been completed	407
<b>Figure 2.1</b>	File Menu	408
<b>Figure 2.2</b>	Warning Dialog Box	409
<b>Figure 2.3</b>	Warning Dialog Box	409
<b>Figure 2.4</b>	Load Project Dialog Box	410
<b>Figure 2.5</b>	Save Project Dialog Box	411
<b>Figure 2.6</b>	Save Project Dialog Box	412
<b>Figure 2.7</b>	Warning Dialog Box	413
<b>Figure 2.8</b>	Load Model Dialog Box	413
<b>Figure 2.9</b>	Save Model Dialog Box	414
<b>Figure 2.10</b>	Save As Model Dialog Box	415
<b>Figure 2.11</b>	Make Report Dialog Box	416
<b>Figure 2.12</b>	File Export Dialog Box	421
<b>Figure 2.13</b>	Subsequent File Export Dialog Box	421
<b>Figure 2.14</b>	Save Screens Dialog Box	422
<b>Figure 2.15</b>	Print Screen Dialog Box	422
<b>Figure 2.16</b>	Print Preview Dialog Box	423
<b>Figure 2.17</b>	Print Setup Dialog Box	424
<b>Figure 3.1</b>	Edit Menu	425
<b>Figure 3.2</b>	Warning Dialog Box	426
<b>Figure 3.3</b>	Snapshot Dialog Box-1	427
<b>Figure 3.4</b>	Snapshot Dialog Box-2	427
<b>Figure 4.1</b>	Parameters Menu	429
<b>Figure 4.2</b>	Product Dialog Box	430
<b>Figure 4.3</b>	Platform Dialog Box	430
<b>Figure 4.4</b>	Personnel Dialog Box	431
<b>Figure 4.5</b>	Project Dialog Box	431
<b>Figure 4.6</b>	User Defined EAF Dialog Box	432
<b>Figure 4.7</b>	Early Design Model—EAF Dialog Box	433
<b>Figure 4.8</b>	Scale Factors Dialog Box	433
<b>Figure 4.9</b>	Equation Dialog Box	434
<b>Figure 4.10</b>	Dialog Box for Person Month	434
<b>Figure 4.11</b>	Dialog Box for Function Point Complexity Weights	435
<b>Figure 5.1</b>	Calibrate Menu	435

- Figure 5.2** Load Calibration Dialog Box 436
- Figure 5.3** Save Calibration Dialog Box 437
- Figure 5.4** Save As Calibration Dialog Box 437
- Figure 5.5** Projects Dialog Box 438
- Figure 5.6** Delete Warning Dialog 438
- Figure 5.7** Display Warning Dialog 439
- Figure 5.8** Compute Dialog Box 439
- Figure 6.1** Waterfall Phase Distribution Sub-menu 441
- Figure 6.2** Waterfall Phase Distribution Window Displaying Overall Phase Distribution 442
- Figure 6.3** Waterfall Plans and Requirements Phase window for the overall project 443
- Figure 6.4** Waterfall Phase Project Programming Window for the Overall Project 444
- Figure 6.5** Waterfall Model Product Design Window for the Overall Project 444
- Figure 6.6** Waterfall Model Integration and Test Window for the Overall Project 445
- Figure 6.7** Phase Distribution Module Sub-menu 446
- Figure 6.8** Module selection window 447
- Figure 6.9** Phase Distribution window displaying a sample Module's overall phase distribution 448
- Figure 6.10** Plans and Requirements Phase window for the overall Module 449
- Figure 6.11** Programming Phase window for the overall Module 450
- Figure 6.12** Product Design window for the overall Module 450
- Figure 6.13** Waterfall Integration & Test window for the overall Module 451
- Figure 6.14** MBASE Model Project Overall 452
- Figure 6.15** MBASE Model Project Inception 452
- Figure 6.16** MBASE Model Project Elaboration 453
- Figure 6.17** MBASE Model Project Construction 453
- Figure 6.18** MBASE Model Project Transition 454
- Figure 6.19** MBASE Model Module Overall 454
- Figure 6.20** MBASE Model Module Inception 455
- Figure 6.21** MBASE Model Module Elaboration 455
- Figure 6.22** MBASE Model Module Construction 456
- Figure 6.23** MBASE Model Module Transition 456
- Figure 7.1** Maintenance sub-menu 458
- Figure 7.2** Project Maintenance Dialog Box 459
- Figure 7.3** Project Maintenance window (page 1) 459
- Figure 7.4** Project Maintenance window (page 2) 460
- Figure 7.5** Project Maintenance window (page 3) 461
- Figure 7.6** Project Maintenance window (page 4) 461
- Figure 7.7** Module Selection window 462
- Figure 7.8** Module Maintenance Dialog Box 462
- Figure 7.9** Module Maintenance EAF Dialog Box 463
- Figure 7.10** Module Maintenance window (page 1) 464
- Figure 7.11** Module Maintenance window (page 2) 465
- Figure 7.12** Module Maintenance window (page 3) 465
- Figure 7.13** Module Maintenance window (page 4) 466

# List of Tables



## **Preface**

**Table P1** Software Overrun Case Studies

## **Chapter 2**

<b>Table 2.1</b>	User Function Types	17
<b>Table 2.2</b>	FP Counting Weights	18
<b>Table 2.3</b>	UFP Complexity Weights	19
<b>Table 2.4</b>	UFP to SLOC Conversion Ratios	20
<b>Table 2.5</b>	Rating Scale for Software Understanding Increment SU	23
<b>Table 2.6</b>	Rating Scale for Assessment and Assimilation Increment (AA)	24
<b>Table 2.7</b>	Rating Scale for Programmer Unfamiliarity (UNFM)	24
<b>Table 2.8</b>	Adapted Software Parameter Constraints and Guidelines	26
<b>Table 2.9</b>	Variation in Percentage of Automated Reengineering	27
<b>Table 2.10</b>	Scale Factors for COCOMO II Models	32
<b>Table 2.11</b>	Precedentedness Rating Levels	33
<b>Table 2.12</b>	Development Flexibility Rating Levels	33
<b>Table 2.13</b>	RESL Rating Levels	35
<b>Table 2.14</b>	TEAM Rating Components	36
<b>Table 2.15</b>	PMAT Ratings for Estimated Process Maturity Level (EPML)	36
<b>Table 2.16</b>	KPA Rating Levels	37
<b>Table 2.17</b>	RELY Cost Driver	41
<b>Table 2.18</b>	DATA Cost Driver	42
<b>Table 2.19</b>	Component Complexity Ratings Levels	43
<b>Table 2.20</b>	CPLX Cost Driver	45
<b>Table 2.21</b>	RUSE Cost Driver	45
<b>Table 2.22</b>	DOCU Cost Driver	45
<b>Table 2.23</b>	TIME Cost Driver	46
<b>Table 2.24</b>	STOR Cost Driver	46
<b>Table 2.25</b>	PVOL Cost Driver	47
<b>Table 2.26</b>	ACAP Cost Driver	47
<b>Table 2.27</b>	PCAP Cost Driver	48
<b>Table 2.28</b>	PCON Cost Driver	48
<b>Table 2.29</b>	APEX Cost Driver	48

<b>Table 2.30</b>	PLEX Cost Driver	49
<b>Table 2.31</b>	LTEX Cost Driver	49
<b>Table 2.32</b>	TOOL Cost Driver	50
<b>Table 2.33</b>	SITE Cost Driver	50
<b>Table 2.34</b>	SCED Cost Driver	51
<b>Table 2.35</b>	Early Design and Post-Architecture Effort Multipliers	51
<b>Table 2.36</b>	RCPX Cost Driver	53
<b>Table 2.37</b>	PDIF Cost Driver	53
<b>Table 2.38</b>	PERS Cost Driver	54
<b>Table 2.39</b>	PREX Cost Driver	55
<b>Table 2.40</b>	FCIL Cost Driver	56
<b>Table 2.41</b>	RELY Maintenance Cost Driver	59
<b>Table 2.42</b>	MCS Project Phase Distributions	60
<b>Table 2.43</b>	Effects of Reliability Level on MCS Life Cycle Costs	61
<b>Table 2.44</b>	Sizing Equation Symbol Descriptions	69
<b>Table 2.45</b>	Post-Architecture Model Symbol Descriptions	69
<b>Table 2.46</b>	Early Design Symbol Descriptions	70
<b>Table 2.47</b>	TDEV Equation Symbol Descriptions	70
<b>Table 2.48</b>	Scale Factors for COCOMO II Models	71
<b>Table 2.49</b>	Cost Driver Ratings for Post-Architecture Model	72
<b>Table 2.50</b>	COCOMO II.2000 Post-Architecture Calibrated values	74
<b>Table 2.51</b>	COCOMO II.2000 Early Design Calibrated values	75
<b>Table 2.52</b>	COCOMO II.1997 Post-Architecture Calibrated values	76
<b>Table 2.53</b>	Definition Checklist for Source Statements Counts	77
<b>Table 2.54</b>	COCOMO Model Comparisons	82

### **Chapter 3**

<b>Table 3.1</b>	TPS Software Capabilities	85
<b>Table 3.2</b>	Size for Identified Functions	88
<b>Table 3.3</b>	COCOMO Model Scope	90
<b>Table 3.4</b>	Summary of WBS Estimate	93
<b>Table 3.5</b>	Scale Factor Ratings and Rationale	97
<b>Table 3.6</b>	Product Cost Driver Ratings and Rationale	97
<b>Table 3.7</b>	Platform Cost Driver Ratings and Rationale	98
<b>Table 3.8</b>	Personnel Cost Driver Ratings and Rationale	98
<b>Table 3.9</b>	Project Cost Driver Ratings and Rationale	98
<b>Table 3.10</b>	Risk Matrix	104
<b>Table 3.11</b>	Case Study Spreadsheet 1	108
<b>Table 3.12</b>	Case Study Spreadsheet 2	110
<b>Table 3.13</b>	Sizing Breakdown	111
<b>Table 3.14</b>	Case Study Spreadsheet 1 (Repeated)	114
<b>Table 3.15</b>	Previously Unaccounted Costs	114
<b>Table 3.16</b>	ARS Software Components	118



<b>Table 3.17</b>	ARS Prototype Application Elements	119
<b>Table 3.18</b>	ARS Prototype Sizes	120
<b>Table 3.19</b>	ARS Breadboard System Early Design Scale Drivers	121
<b>Table 3.20</b>	ARS Breadboard System Early Design Cost Drivers	122
<b>Table 3.21</b>	ARS Breadboard System Size Calculations	123
<b>Table 3.22</b>	ARS Full Development Scale Drivers	128
<b>Table 3.23</b>	ARS Full Development Cost Drivers (Top Level)	128
<b>Table 3.24</b>	ARS Full Development System Size Calculations	130
<b>Table 3.25</b>	Radar Unit Control Detailed Cost Drivers—Changes from Top-level	133
<b>Table 3.26</b>	Radar Item Processing Detailed Cost Drivers—Changes from Top-level	133
<b>Table 3.27</b>	Radar Database Detailed Cost Drivers—Changes from Top-level	133
<b>Table 3.28</b>	Display Manager Detailed Cost Drivers—Changes from Top-level	133
<b>Table 3.29</b>	Display Console Detailed Cost Drivers—Changes from Top-level	134
<b>Table 3.30</b>	Built-In Test Detailed Cost Drivers—Changes from Top-level	134

## Chapter 4

<b>Table 4.1</b>	Model Comparisons	146
<b>Table 4.2</b>	Converting Size Estimates	147
<b>Table 4.3</b>	Mode/Scale Factor Conversion Ratings	148
<b>Table 4.4</b>	Cost Drivers Conversions	148
<b>Table 4.5</b>	TURN and TOOL Adjustments	150
<b>Table 4.6</b>	Estimate Accuracy Analysis Results	151
<b>Table 4.7</b>	COCOMO II.1997 Highly Correlated Parameters	158
<b>Table 4.8</b>	Regression Run Using 1997 Dataset	159
<b>Table 4.9a</b>	RUSE—Expert-determined <i>a priori</i> rating scale, consistent with twelve published studies	160
<b>Table 4.9b</b>	RUSE—Data-determined rating scale, contradicting twelve published studies	160
<b>Table 4.10</b>	COCOMO II.1997 Values	163
<b>Table 4.11</b>	Prediction Accuracy of COCOMO II.1997	163
<b>Table 4.12</b>	COCOMO II.2000 “A-Priori” Rating Scale for Develop for Reusability (RUSE)	165
<b>Table 4.13</b>	Regression Run Using 2000 Dataset	169
<b>Table 4.14</b>	COCOMO II.2000 Values	172
<b>Table 4.15</b>	Prediction Accuracies of Bayesian <i>A Posteriori</i> COCOMO II.2000	173
<b>Table 4.16</b>	Prediction Accuracies Using the Pure-Regression, the 10% Weighted-Average Multiple-Regression and the Bayesian Based Models Calibrated Using the 1997 dataset of 83 datapoints and Validated Against 83 and 161 datapoints	174
<b>Table 4.17</b>	Calibrating the Multiplicative Constant to Project Data	176
<b>Table 4.18</b>	Regression Run: Calibrating Multiplicative Constant to Project Data	177
<b>Table 4.19</b>	Improvement in Accuracy of COCOMO II.2000 Using Locally Calibrated Multiplicative Constant, A	178

<b>Table 4.20</b>	Prediction Accuracy of COCOMO II.2000	179
<b>Table 4.21</b>	Schedule Prediction Accuracy of COCOMO II.2000	179
<b>Table 4.22</b>	Regression Run: Calibrating Multiplicative and Exponential Constants to Project Data	180
<b>Table 4.23</b>	Improvement in Accuracy of COCOMO II.2000 Using Locally Calibrated Constants, A and B	182
<b>Table 4.24</b>	Consolidating Analyst Capability and Programmer Capability	183

## **Chapter 5**

<b>Table 5.1</b>	Object Point (OP) Data [Banker et al. 1991]	194
<b>Table 5.2</b>	Application Point Estimation Accuracy on Calibration Data	196
<b>Table 5.3</b>	RVHL rating scale	219
<b>Table 5.4</b>	RVHL multiplier values	220
<b>Table 5.5</b>	Subjective determinants of bureaucracy	220
<b>Table 5.6</b>	DPRS rating scale	221
<b>Table 5.7</b>	DPRS multiplier values for each rating	221
<b>Table 5.8</b>	CLAB contributing components	222
<b>Table 5.9</b>	TEAM rating scale	222
<b>Table 5.10</b>	SITE rating scale	223
<b>Table 5.12</b>	APEX rating scale	224
<b>Table 5.13</b>	PLEX rating scale	224
<b>Table 5.14</b>	LTEX rating scale	224
<b>Table 5.15</b>	PREX rating scale	225
<b>Table 5.16</b>	CLAB rating scale	225
<b>Table 5.17</b>	CLAB multiplier values for each rating	226
<b>Table 5.18</b>	RESL rating scale based on percentage of risks mitigated	227
<b>Table 5.19</b>	RESL rating scale based on design thoroughness/risk elimination by PDR	228
<b>Table 5.20</b>	RESL multiplier values for each rating	228
<b>Table 5.21</b>	PPOS rating scale	229
<b>Table 5.22</b>	PPOS multiplier values for each rating	229
<b>Table 5.23</b>	PERS rating scale	229
<b>Table 5.24</b>	PCAP rating scale	230
<b>Table 5.25</b>	PCON rating scale	230
<b>Table 5.26</b>	PERS rating scale for CORADMO	230
<b>Table 5.27a</b>	Multiplier ratings (best schedule compression)	235
<b>Table 5.27b</b>	Results for a 32 KSLOC project (effort: 120 person-months/schedule: 12.0 months)	235
<b>Table 5.27c</b>	Results for a 512 KSLOC project (effort: 2580 person-months/schedule: 34.3 months)	236
<b>Table 5.28</b>	COTS assessment attributes	245
<b>Table 5.29</b>	Dimensions of tailoring difficulty	248
<b>Table 5.30</b>	Final tailoring activity complexity rating scale	248

<b>Table 5.31</b>	COTS glue code cost drivers	252
<b>Table 5.32</b>	Defect introduction drivers	256
<b>Table 5.33</b>	Programmer Capability (PCAP) differences in defect introduction	257
<b>Table 5.34</b>	Initial data analysis on the Defect Introduction model	261
<b>Table 5.35</b>	The defect removal profiles	263
<b>Table 5.36</b>	Results of two-round Delphi exercise for defect removal fractions	264
<b>Table 5.37</b>	Defect density results from initial Defect Removal Fraction values	266
<b>Table 5.38</b>	CORADMO Drivers	274
<b>Table 5.39</b>	Baseline Scale Factor Values	277
<b>Table 5.40</b>	Baseline Effort Multiplier Values	278
<b>Table 5.41</b>	Rationales for the SIZE factor value over time and technologies	280

## Appendix A

<b>Table A.1</b>	COCOMO II Waterfall Milestones	303
<b>Table A.2</b>	MBASE and Rational Unified Software Development Process Milestones	305
<b>Table A.3</b>	Detailed LCO and LCA Milestone Content	306
<b>Table A.4</b>	Waterfall Phase Distribution Percentages	307
<b>Table A.5</b>	MBASE and RUP Phase Distribution Percentages	308
<b>Table A.6</b>	Inception and Transition Phase Effort and Schedule Drivers	309
<b>Table A.7</b>	Software Activity Work Breakdown Structure	313
<b>Table A.8</b>	Rational Unified Process Default Work Breakdown Structure [Royce, 1998]	315
<b>Table A.9</b>	COCOMO II MBASE/RUP Default Work Breakdown Structure	317
<b>Table A.10a</b>	Plans and Requirements Activity Distribution	320
<b>Table A.10b</b>	Product Design Activity Distribution	320
<b>Table A.10c</b>	Programming Activity Distribution	321
<b>Table A.10d</b>	Integration and Test Activity Distribution	321
<b>Table A.10e</b>	Development Activity Distribution	322
<b>Table A.10f</b>	Maintenance Activity Distribution	323
<b>Table A.11</b>	COCOMO II MBASE/RUP Phase and Activity Distribution Values	324
<b>Table A.12</b>	Example Staffing Estimate for MCS Construction Phase	325

## Appendix B

<b>Table B.1</b>	Incremental Estimation Output	332
<b>Table B.2</b>	Incremental Effort Estimation Results	336

## Appendix C

<b>Table C.1</b>	Instructions for Form SPD-1: General Information	347
<b>Table C.2a</b>	Instructions for Form SPD-2a: Phase Summaries (Waterfall-based process)	351

<b>Table C.2b</b>	Instructions for Form SPD-2b: Phase Summaries (MBASE/RUP-based process)	353
<b>Table C.3</b>	Instructions for Form SPD-3: Component Summaries	355
<b>Table C.4</b>	Instructions for Form SPD-4: COCOMO II Progress Runs	359
<b>Table C.5</b>	Instructions for Form SPD-5: COCOMO II Project Actuals	361
<b>Table C.5a</b>	Instructions for Form SPD-5a: COCOMO II Actuals: Simple Completed Project	365
<b>Table C.6a</b>	Instructions for Form SPD-6a: COCOTS Project Level Data	367
<b>Table C.6b</b>	Instructions for Form SPD-6b: COCOTS Assessment Data	371
<b>Table C.6c</b>	Instructions for Form SPD-6c: COCOTS Tailoring Data	373
<b>Table C.6d</b>	Instructions for Form SPD-6d: COCOTS Glue Code Data	375
<b>Table C.6e</b>	Instructions for Form SPD-6e: COCOTS Volatility Data	379
<b>Table C.7</b>	Instructions for Form SPD-7: COPSEMO Details Summaries	381
<b>Table C.8</b>	Instructions for Form SPD-8: COQUALMO Details Summaries	383
<b>Table C.9</b>	Instructions for Form SPD-9: CORADMO Details Summaries	387

## **Appendix E**

<b>Table 1.1</b>	Scale Factors for COCOMO II Early Design and Post-Architecture Models	394
<b>Table 1.2</b>	User Function Types	396