

1 THE WORLD OF PROJECT MANAGEMENT 1

- 1.1 What Is a Project? 1
 - Trends in Project Management 3
- 1.2 Project Management vs. General Management 4
 - Major Differences 4
 - Negotiation 5
- 1.3 What Is Managed? The Three Goals of a Project 7
- 1.4 The Life Cycles of Projects 10
- 1.5 Selecting Projects to Meet Organizational Objectives 11
 - Nonnumeric Selection Methods 12
 - Numeric Selection Methods 13
- 1.6 The Project Portfolio Process 22
 - Step 1: Establish a Project Council 23
 - Step 2: Identify Project Categories and Criteria 23
 - Step 3: Collect Project Data 25
 - Step 4: Assess Resource Availability 25
 - Step 5: Reduce the Project and Criteria Set 25
 - Step 6: Prioritize the Projects within Categories 26
 - Step 7: Select the Projects to Be Funded and Held in Reserve 26
 - Step 8: Implement the Process 26
- 1.7 The Materials in this Text 27
 - Review Questions 29
 - Discussion Questions 29
 - Problems 30
 - Incident for Discussion 31
 - Case: United Screen Printers 31
 - Case: Handstar Inc. 32
 - Bibliography 34

2 THE MANAGER, THE ORGANIZATION, AND THE TEAM 35

- 2.1 The PM's Roles 36
 - Facilitator 36
 - Communicator 38
 - Virtual Project Manager 39
 - Meetings, Convener and Chair 40
- 2.2 The PM's Responsibilities to the Project 41
 - Acquiring Resources 41
 - Fighting Fires and Obstacles 42
 - Leadership and Making Trade-Offs 42
 - Negotiation, Conflict Resolution, and Persuasion 43

2.3	Selection of a Project Manager	44
	Credibility	44
	Sensitivity	45
	Leadership, Style, Ethics	45
2.4	Project Management as a Profession	47
2.5	Fitting Projects Into the Parent Organization	48
	More on "Why Projects?"	48
	Pure Project Organization	50
	Functional Project Organization	51
	Matrix Project Organization	52
	Mixed Organizational Systems	55
	The Project Management Office and Project Maturity	55
2.6	The Project Team	57
	Matrix Team Problems	58
	Intrateam Conflict	59
2.7	Multidisciplinary Teams—Balancing Pleasure and Pain	62
	Integration Management	63
	Interface Coordination—Interface Management	64
	The Design Structure Matrix	65
	Comments on Empowerment and Work Teams	66
	Review Questions	69
	Discussion Questions	69
	Incidents for Discussion	70
	Case: The Quantum Bank	70
	Case: Southern Care Hospital	72
	Bibliography	73

3 PROJECT ACTIVITY AND RISK PLANNING 76

3.1	The Basis of a Project Plan—The "Project Charter"	76
3.2	The Planning Process—Overview	79
3.3	The Planning Process—Nuts and Bolts	81
	The Launch Meeting—and Subsequent Meetings	81
	Sorting Out the Project—The Work Breakdown Structure (WBS)	83
	Extensions of the Everyday WBS	85
3.4	More on the Work Breakdown Structure and Other Aids	92
	The Raci Matrix	92
	A Whole-Brain Approach to Project Planning	94
3.5	Risk Management	97
	Risk Management Planning	98
	Risk Identification and Qualitative Risk Analysis	98
	Quantitative Risk Analysis	99
	Risk Response Planning	102
	Risk Monitoring and Control	103
	Review Questions	104
	Discussion Questions	104
	Problems	105
	Incidents for Discussion	106
	Case: St. Dismas Assisted Living Facility—1	106

4 BUDGETING THE PROJECT 112

- 4.1 Methods of Budgeting 113
 - Top-Down Budgeting 115
 - Bottom-Up Budgeting 116
- 4.2 Cost Estimating 117
 - Work Element Costing 117
 - The Impact of Budget Cuts 118
 - An Aside 119
 - Activity vs. Program Budgeting 121
- 4.3 Improving Cost Estimates 122
 - Forms 123
 - Learning Curves 123
 - Tracking Signals 126
 - Other Factors 128
- 4.4 Budget Uncertainty and Project Risk Management 130
 - Budget Uncertainty 130
 - Project Budgeting in Practice 133
- 4.5 Project Risk Simulation with Crystal Ball® 134
 - Considering Disaster 143
- Review Questions 144
- Discussion Questions 144
- Problems 144
- Incidents for Discussion 146
- Case: St. Dismas Assisted Living Facility Project Budget Development—2 147
- Case: Photostat Inc. 149
- Case: Building the Geddy's Dream House 149
- Bibliography 151

5 SCHEDULING THE PROJECT 152

- 5.1 PERT and CPM Networks 153
 - The Language of PERT/CPM 153
 - Building the Network 154
 - Finding the Critical Path and Critical Time 156
 - Calculating Activity Slack 158
 - Doing It the Easy Way—Microsoft Project (MSP) 159
- 5.2 Project Uncertainty and Risk Management 162
 - Calculating Probabilistic Activity Times 162
 - The Probabilistic Network, an Example 163
 - Once More the Easy Way 165
 - The Probability of Completing the Project on Time 166
 - Selecting Risk and Finding D 172
 - The Case of the Unreasonable Boss 172
 - The Problem with Mergers 173

5.3 Simulation	174
Incorporating Costs into the Simulation Analysis	177
Traditional Statistics vs. Simulation	179
5.4 The Gantt Chart	181
The Chart	181
5.5 Extensions to PERT/CPM	186
Precedence Diagramming	186
Final Thoughts on the Use of These Tools	187
Review Questions	189
Discussion Questions	189
Problems	189
Discussion Problem	191
Incidents for Discussion	192
Case: St. Dismas Assisted Living Facility Program Plan—3	193
Case: NutriStar	196
Case: Launching E-Collar	197
Bibliography	199

6 ALLOCATING RESOURCES TO THE PROJECT 200

6.1 Expediting a Project	201
The Critical Path Method	201
Fast-Tracking a Project	205
Project Expediting in Practice	205
6.2 Resource Loading	207
The Charismatic VP	212
6.3 Resource Leveling	213
Resource Loading/Leveling and Uncertainty	219
6.4 Allocating Scarce Resources to Projects	221
Some Comments about Constrained Resources	222
Some Priority Rules	222
6.5 Allocating Scarce Resources to Several Projects	223
Criteria of Priority Rules	225
The Basic Approach	225
Resource Allocation and the Project Life Cycle	226
6.6 Goldratt's <i>Critical Chain</i>	227
Estimating Task Times	230
The Effect of Not Reporting Early Activity Completion	231
Multitasking	231
Common Chain of Events	234
The Critical Chain	235
Review Questions	236
Discussion Questions	237
Problems	237
Incidents for Discussion	238
Case: St. Dismas Assisted Living Facility Resource Usage—4	239
Case: Charter Financial Bank	241
Case: Rand Contractors	242
Bibliography	243

- 7.1 The Plan-Monitor-Control Cycle 244
 - Designing the Monitoring System 246
- 7.2 Data Collection and Reporting 247
 - Data Collecting 247
 - Data Analysis 248
 - Reporting and Report Types 249
 - Meetings 251
 - Virtual Meetings, Reports, and Project Management 252
- 7.3 Earned Value 253
- 7.4 Project Control 260
 - Purposes of Control 261
- 7.5 Designing the Control System 262
 - Types of Control Systems 264
 - Tools for Control 266
- 7.6 Scope Creep and Change Control 269
- Review Questions 271
- Discussion Questions 271
- Problems 272
- Incidents for Discussion 273
- Case: St. Dismas Assisted Living Facility Case—5 274
- Case: Palmstar Enterprises, Inc. 277
- Case: Peak Lighting, Inc. 277
- Bibliography 279

- 8.1 Evaluation 280
 - Evaluation Criteria 281
 - Measurement 282
- 8.2 Project Auditing 283
 - The Audit Process 283
 - The Audit Report 285
- 8.3 Project Termination 288
 - When to Terminate a Project 288
 - Types of Project Termination 289
 - The Termination Process 290
 - The Project Final Report 292
- Review Questions 293
- Discussion Questions 293
- Incidents for Discussion 294
- Case: St. Dismas Assisted Living Facility Case—6 294
- Case: Datatech 297
- Case: Ivory Tower Systems 298
- Bibliography 300

A.1 Probability 301
 Subjective Probability 302
 Logical Probability 302
 Experimental Probability 302

A.2 Event Relationships and Probability Laws 302
 The Multiplication Rule 303
 The Addition Rule 304

A.3 Statistics 304
 Descriptive versus Inferential Statistics 305
 Measures of Central Tendency 306
 Measures of Dispersion 307
 Inferential Statistics 308
 Standard Probability Distributions 309

Bibliography 310