

INDUSTRIAL COOPERATION THROUGH PROJECT MANAGEMENT

- Practical Examples from International Space Programs -

By Victor Billig, Bernd Madauss and Kuno Schneider

| <u>Table of Contents:</u> | | Page |
|---------------------------|---|------|
| 0 | <u>INTRODUCTION</u> | 1 |
| I | <u>SPACE PROJECT MANAGEMENT, POLITICS AND INTERNATIONAL COOPERATION</u> by V. Billig | 2 |
| 1. | PROJECT MANAGEMENT, A STEPCCHILD OF POSTWAR INDUSTRIAL ENTERPRISE | 3 |
| 2. | OVERCOMMERCIALIZATION - ARE WE DEMANDING TOO MUCH TOO SOON? | 4 |
| 3. | WHERE ARE THE CONTROL VALVES IN INDUSTRY? | 8 |
| 4. | THE PROVOCATIVE QUESTIONS OF ETHICS IN SPACE | 11 |
| 5. | THE CASE FOR COMMERCIAL STANDARDIZATION | 12 |
| 6. | STANDARDIZATION AND COMMONALITY - CHALLENGES AND OBSTACLES IN THE WAR AGAINST WASTE IN SPACE | 14 |
| 7. | CAN GOVERNMENT SPENDING AND INDUSTRIAL INVESTMENT BE LINKED TO A RATIONAL SPACE CONCEPT? EXAMPLE: OFFSETS | 17 |

| | | |
|------|--|----|
| II | <u>EFFICIENT PROJECT MANAGEMENT CONCEPTS</u> | 21 |
| | by B. Madauss | |
| 1. | INTRODUCTION | 21 |
| 2. | MAJOR PROBLEMS OF PROJECT MANAGEMENT | 21 |
| 3. | CHARACTERISTICS OF TODAY'S PROJECTS | 22 |
| 4. | SYSTEMATIC APPROACH TO PROJECT MANAGEMENT | 24 |
| 4.1 | <u>Phased Project Planning</u> | 25 |
| 4.2 | <u>Work Breakdown Structure</u> | 28 |
| 4.3 | <u>Planning and Control</u> | 31 |
| 4.4 | <u>Performance Measurement and Control</u> | 35 |
| 4.5 | <u>Systems Engineering</u> | 37 |
| 4.6 | <u>Configuration Control</u> | 37 |
| 4.7 | <u>Incentive Contracting</u> | 38 |
| 4.8 | <u>Cost Estimating Methodology</u> | 39 |
| 4.9 | <u>Life Cycle Costing and Design-to-Cost</u> | |
| | <u>Consideration</u> | 42 |
| 4.10 | <u>Risk Analysis</u> | 43 |
| 5. | CONCLUSION | 44 |
| III | <u>MANAGEMENT CONCEPT OF THE EXOSAT PROJECT</u> | 45 |
| | by V. Billig | |
| 1. | INTRODUCTION AND BACKGROUND | 45 |
| 1.1 | <u>Scientific Interest within the European Community</u> | 46 |
| 1.2 | <u>The Satellite, Mission and Features</u> | 47 |
| 1.3 | <u>Participating Organizations</u> | 52 |
| 1.4 | <u>Project Definition, Funding and Contractual</u> | |
| | <u>Development</u> | 54 |
| 2. | CUSTOMER/CONTRACTOR ORGANIZATION | 54 |
| 2.1 | <u>Organization Structure</u> | 55 |
| 2.2 | <u>Counterparts</u> | 58 |
| 2.3 | <u>Committees</u> | 58 |

| | | |
|-----|--|----|
| 3. | THE INDUSTRIAL TEAM | 60 |
| 3.1 | <u>Work Allocations</u> | 60 |
| 3.2 | <u>Selection Criteria and Rationale</u> | 61 |
| 3.3 | <u>Contractual Arrangements</u> | 63 |
| 3.4 | <u>Management within the Industrial Organization</u> | 64 |
| 4. | THE PROJECT OFFICE | 65 |
| 4.1 | <u>System Project Office Team</u> | 65 |
| 4.2 | <u>Project Office Tasks</u> | 65 |
| 5. | MANAGEMENT AUTHORITY AND RESPONSIBILITY | 69 |
| 5.1 | <u>Task Implementation</u> | 69 |
| 5.2 | <u>Contract Changes</u> | 69 |
| 5.3 | <u>Signatures</u> | 70 |
| 6. | GOVERNING PLANS AND PROCEDURES OF THE PROJECT | 71 |
| 6.1 | <u>Management Plans and Procedures</u> | 71 |
| 6.2 | <u>Specification Tree</u> | 72 |
| 6.3 | <u>Reviews</u> | 73 |
| 7. | ACHIEVEMENTS OF THE MANAGEMENT CONCEPT | 73 |
| 7.1 | <u>Common Procedures and Terms</u> | 73 |
| 7.2 | <u>Evolution in Effective Project Management Methodology and Leadership</u> | 74 |
| 7.3 | <u>Improvement in Industrial Cooperation</u> | 75 |
| IV | <u>MANAGEMENT CONCEPT OF THE HELIOS PROJECT</u> by V. Billig and B. Madauss | 77 |
| 1. | THE IMPORTANCE OF THE HELIOS PROJECT FOR EUROPE | 80 |
| 2. | IMPROVEMENTS OF MANAGEMENT KNOW-HOW THROUGH HELIOS FOR THE GERMAN INDUSTRY | 83 |
| 2.1 | <u>Know How Gained by Cooperation in Working Groups and Reviews</u> | 83 |

| | | |
|-----|--|-----|
| 2.2 | <u>HELIOS Project Procedures and Methodologies, Now Standard Management Tools in Germany</u> | 86 |
| 2.3 | <u>Project Organization</u> | 86 |
| 2.4 | <u>The Specification System</u> | 87 |
| 2.5 | <u>Work Breakdown Structure</u> | 88 |
| 2.6 | <u>Project Scheduling</u> | 89 |
| 2.7 | <u>Action Item Control</u> | 90 |
| 2.8 | <u>Project Reviews</u> | 90 |
| 2.9 | <u>Career Achievements of HELIOS Personnel</u> | 91 |
| V | <u>MANAGEMENT CONCEPT OF THE TV-SAT/TDF-1 PROJECT</u> by K. Schneider | 94 |
| 1. | INTRODUCTION AND BACKGROUND | 94 |
| 1.1 | <u>Customer Organization</u> | 95 |
| 1.2 | <u>Industrial Organization</u> | 96 |
| 2. | TV-SAT/TDF1 PROJECT ORGANIZATION | 102 |
| 3. | SCOPE OF PROGRAM | 103 |
| 4. | TECHNICAL BASELINE SOLUTION AND CONFIGURATION | 104 |
| 5. | MODEL AND DEVELOPMENT PHILOSOPHY | 107 |
| 6. | PROJECT COMPLEXITY AND ASSESSMENT OF THE MANAGEMENT CONCEPT | 109 |
| | ABBREVIATIONS | |
| | NOTES ON AUTHORS | |