

Contents_A

<i>Endorsement</i>	v
<i>Preface</i>	vii
<i>Acknowledgements</i>	ix
<i>About the Authors</i>	xi
<i>Acronyms</i>	xxiii
1. The Need for Project Management in Engineering	1
1.1. Introduction and Motivation	1
1.2. In the Beginning	4
1.3. Project Management in Software Engineering	11
1.4. Some Very Expensive Engineering Failures	16
1.5. Some Very Deadly Projects	23
1.6. Some Successful Projects	27
1.7. The Need for Project Management in Engineering	28
1.8. Exercises	29
References	30
2. The Engineering Project Management Context	31
2.1. Formal Definition of Project Management	31
2.2. The Goal of Project Management	35
2.3. The Standardization of Best Practices of Project Management	37
2.4. Project Life Cycle and its Phases	40
2.4.1. SPENTFUEL (spent nuclear radiation fuel)	41
2.4.2. Project gates	42

2.4.3. Characteristics of phases and life cycles	43
2.4.4. Typical life cycles and their measurement	45
2.5. Project Stakeholders	47
2.5.1. SPENTFUEL stakeholders	49
2.6. Organizational Influences	50
2.6.1. Functional organization	53
2.6.2. Matrix organization	54
2.6.3. Projectized organization	56
2.6.4. Final words on organization structure	57
2.7. Professional Ethics	58
2.8. Multiple Choice Questions	59
References	61
3. Key Project Management Artifacts	63
3.1. Project Charter	63
3.1.1. The charter of SPENTFUEL	67
3.2. Project Management Plan (PMP)	72
3.3. Integrated Change Control Plan (ICCP)	75
3.3.1. The ICCP for SPENTFUEL	78
3.3.2. Change control process	80
3.3.3. ICCP summary	81
3.4. Quality Assurance Plan (QAP)	82
3.5. Chapter Summary	83
3.6. Multiple Choice Questions	83
3.7. Exercises	85
References	86
4. Engineering Economics and Project Management	87
4.1. Introduction to Engineering Economics	87
4.2. Time Value of Money and the MARR	87
4.2.1. Simple interest	87
4.2.2. Project timeline, cost, and benefit	88
4.2.3. The MARR	89

4.3. Capturing the Time Value of Money	91
4.3.1. Simple interest	91
4.3.2. Compound interest	92
4.3.3. Nominal and effective interest rates	92
4.3.4. Inflation	93
4.3.5. Equivalence of the time value of money	93
4.4. Choosing Amongst Projects Using Equal Worth	98
4.5. Other Methods	103
4.5.1. Benefit-cost ratio	103
4.5.2. Internal rate of return	104
4.5.3. Payback	105
4.6. Scoring Models	105
4.7. Chapter Summary	108
4.8. Discussion Issues	108
4.9. Multiple Choice Questions	108
4.10. Exercises	112
References	114
5. Requirements and Scope Management	115
5.1. The Relationship between Requirements and Scope	115
5.2. Requirements Management	116
5.2.1. Introduction to the problem	116
5.2.2. Requirements life cycle	120
5.2.3. Types of requirements	127
5.2.4. Characteristics of good requirements	132
5.2.5. Expressing requirements	134
5.2.6. IEEE 8301–998 (Software) requirements specifications standard	135
5.2.7. Requirements segue into scope	145
5.3. Define Scope	145
5.4. Create Work Breakdown Structure	152
5.5. Validate Scope	160
5.6. Control Scope	161
5.7. WBS Exercise	162
5.8. Multiple Choice Questions	162
References	164

6. Time Management	165
6.1. The Purpose of Time Management	165
6.2. Time Planning	165
6.2.1. Work packages and activities	165
6.2.2. Activity-on-arrow diagram	166
6.2.3. Activity-on-node diagram	167
6.2.4. Rules for diagramming methods	168
6.2.5. Types of dependencies	169
6.2.6. Milestones	170
6.2.7. Resource assignment and duration estimation	170
6.2.8. Project and resource calendars	175
6.3. Time Executing	176
6.3.1. Forward path calculation	176
6.3.2. Backward path calculation	177
6.3.3. Float (Slack)	178
6.3.4. Critical path	180
6.3.5. Lag and lead	180
6.4. Time Monitoring and Controlling	183
6.4.1. 50-50 Rule	183
6.4.2. Gantt chart	184
6.4.3. Milestone chart	184
6.4.4. Schedule control techniques	185
6.5. Time Closing	185
6.6. Scheduling Exercise	185
6.7. Multiple Choice Questions	186
References	190
7. Cost Management	191
7.1. The Purpose of Cost Management	191
7.2. Cost Planning	191
7.2.1. Cost estimating	191
7.2.2. Cost estimating methods	192
7.2.3. Cost budgeting	192
7.3. Cost Executing	194

7.4. Cost Monitoring and Controlling	195
7.5. Cost Closing	198
7.6. Multiple Choice Questions	199
References	202
8. Quality Management	203
8.1. Introduction to Quality	203
8.2. Quality Planning	206
8.2.1. Quality metrics	207
8.2.2. Quality planning tools and techniques	210
8.2.3. Quality planning output	214
8.3. Quality Executing	217
8.3.1. The quality audit	217
8.4. Quality Monitoring and Controlling	218
8.4.1. Reviews, inspections and walk-throughs	221
8.4.2. Anatomy of an inspection	223
8.5. Quality Closing	226
8.6. Cause and Effect Diagram Exercise	226
8.7. Quality Tools and Techniques Exercises	227
8.8. Multiple Choice Questions	228
References	229
9. Human Resource Management	231
9.1. Human Resource Initiating	231
9.2. Human Resource Planning	232
9.3. Human Resource Executing	233
9.3.1. Acquire project team	233
9.3.2. Develop project team	234
9.3.3. Motivation theories	235
9.4. Human Resource Monitoring and Controlling	236
9.4.1. Management style and power	237
9.4.2. Conflict management	237
9.5. Human Resource Closing	238
9.6. Behavioural Analysis	239
9.6.1. Blanchard's situational leadership	239

9.6.2. Fundamental interpersonal relationship orientation behaviour (FIRO-B)	240
9.6.3. Myers–Briggs Type Indicator (MBTI)	241
9.6.4. Parker’s team player survey	242
9.6.5. Porter	243
9.7. Right-Sizing and Downsizing	244
9.8. Behavioural Analysis Exercise	245
9.9. Multiple Choice Questions	247
References	249
10. Communications Management	251
10.1. Introduction to Communications	251
10.2. Communications Planning	253
10.3. Communications Executing	254
10.3.1. Kick-off meeting	254
10.3.2. Tools and techniques in communications executing	255
10.3.3. Manage communications	256
10.4. Communications Monitoring and Controlling	257
10.5. Communications Closing	258
10.6. Exercises	260
10.7. Multiple Choice Questions	260
References	261
11. Risk Management	263
11.1. Risk Introduction	264
11.2. Risk Planning	267
11.2.1. Risk identification	272
11.2.2. Risk qualitative analysis	274
11.2.3. Risk quantitative analysis	277
11.2.4. Risk response planning	278
11.3. Risk Executing	280
11.4. Risk Monitoring and Controlling	280
11.5. Risk Closing	281

11.6. PERT Exercise	281
11.7. Multiple Choice Questions	282
References	285
12. Procurement Management	287
12.1. Procurement Planning	288
12.2. Procurement Executing	294
12.3. Procurement Monitoring and Controlling	295
12.4. Procurement Closing	297
12.5. Outsourcing and Offshoring	297
12.5.1. Outsourcing, insourcing, offshoring, and near-shoring	298
12.5.2. Outsourcing and offshoring initiating	299
12.5.3. Outsourcing and offshoring planning	299
12.5.4. Outsourcing and offshoring executing	302
12.5.5. Outsourcing and offshoring monitoring and controlling	302
12.5.6. Outsourcing and offshoring closing	302
12.5.7. Outsourcing and offshoring lessons learned	303
12.6. Contract Law and the Project Manager	303
12.6.1. Five key elements for a contract	304
12.6.2. Fundamental definitions with contracts	306
12.6.3. Contract interpretation and management	308
12.6.4. Mistakes in writing contracts and case study	310
12.6.5. Contract termination and case study	312
12.7. Multiple Choice Questions	313
References	316
13. Stakeholder Management	317
13.1. Stakeholder Management Initiating	317
13.2. Stakeholder Management Planning	318
13.3. Stakeholder Management Executing	319
13.4. Stakeholder Management Monitoring and Controlling	319
References	319

14. Ethics and Engineering Professionalism	321
14.1. Topics for this Chapter	321
14.2. Code of Ethics and Professional Conduct of a Project Management Professional	321
14.2.1. Responsibilities to the profession	322
14.2.2. Responsibilities to the public and customers	323
14.2.3. Administration of the code of ethics and professional conduct	323
14.3. Code of Ethics of a Professional Engineer	323
14.4. Preventing Sexual Harassment in the Workplace	325
14.5. The Management Triples	326
14.6. Basic Human Fundamentals	328
14.7. Chapter Summary	331
14.8. Case Studies	331
References	334
Appendix A Waterfall Model for Software Development	335
References	336
Appendix B IEEE PMP Sample	337
B.1. Overview	338
B.1.1. Project summary	338
B.1.2. Evolution of the plan	339
B.1.3. Charter	339
B.2. References	339
B.3. Definitions	339
B.4. Project Organization	340
B.4.1. External interfaces	340
B.4.2. Internal structure	340
B.4.3. Roles and responsibilities	340
B.5. Managerial Process Plans	341
B.5.1. Start-up plan	341
B.5.2. Work plan	342
B.5.3. Control plan	343

B.5.4. Risk management plan	344
B.5.5. Closeout plan	345
B.6. Technical Process Plans	345
B.6.1. Process model	345
B.6.2. Methods, tools and techniques	345
B.6.3. Infrastructure plan	345
B.6.4. Product acceptance plan	346
B.7. Supporting Process Plans	346
B.7.1. Configuration management plan	346
B.7.2. Verification and validation plan	346
B.7.3. Documentation plan	346
B.7.4. Quality assurance plan	347
B.7.5. Reviews and audits	347
B.7.6. Problem resolution plan	347
B.7.7. Subcontractor management plan	348
B.7.8. Process improvement plan	348
B.8. Additional Plans	348
B.8.1. Safety	348
B.8.2. Privacy	348
B.8.3. Security	349
B.8.4. Installation/rollout	349
B.8.5. Maintenance	349
B.8.6. Additional subplans	349
Exercise	349
Appendix C 10% Table	351
Appendix D SEI-CMM Ladder	357
References	358
Appendix E Survey Questions	359
Appendix F Offshoring Benefit-Cost Analysis	363
F.1. Introduction	363
F.2. Intra-Firm Offshoring	363

F.3. Third Party Offshoring	365
F.4. Discussion	366
References	368
Appendix G Project Management Professional Certification	369
G.1. Educational and Experience Requirements	369
G.2. Eligibility for PMP Certification Examination	370
G.3. Certificate Examination	370
G.4. Hints and Tips for the PMP Examination	371
G.5. Professional Development Requirements	372
G.6. Other PMI Examinations	372
References	372
Appendix H PRINCE, APM, MSP Roadmaps	373
H.1. PRINCE Roadmap	373
H.2. APM Roadmap	374
H.3. MSP Roadmap	374
<i>Index</i>	375
<i>Words of Wisdom for Engineering Project Managers</i>	379