

Contents

Preface xix

1 OVERVIEW 1

- 1.0 Introduction 1
 - 1.1 Understanding Project Management 2
 - 1.2 Defining Project Success 6
 - 1.3 Trade-Offs and Competing Constraints 7
 - 1.4 The Entry-Level Project Manager 9
 - 1.5 The Talent Triangle 10
 - 1.6 Technology-Based Projects 10
 - 1.7 The Project Manager–Line Manager Interface 11
 - 1.8 Defining the Project Manager’s Role 13
 - 1.9 Defining the Functional Manager’s Role 15
 - 1.10 Defining the Functional Employee’s Role 17
 - 1.11 Defining the Executive’s Role 17
 - 1.12 Working with Executives 17
 - 1.13 Committee Sponsorship/Governance 19
 - 1.14 The Project Manager as the Planning Agent 20
 - 1.15 Project Champions 21
 - 1.16 Project-Driven versus Non–Project-Driven Organizations 22
 - 1.17 Marketing in the Project-Driven Organization 24
 - 1.18 Classification of Projects 25
 - 1.19 Location of the Project Manager 26
 - 1.20 Differing Views of Project Management 27
 - 1.21 Public-Sector Project Management 28
 - 1.22 International Project Management 31
 - 1.23 Concurrent Engineering: A Project Management Approach 32
 - 1.24 Added Value 32
 - 1.25 Studying Tips for the PMI® Project Management Certification Exam 33
- Problems 36

Case Study

Williams Machine Tool Company 37

2 Project Management Growth: Concepts and Definitions 39

- 2.0 Introduction 39
- 2.1 The Evolution of Project Management: 1945–2017 39
- 2.2 Resistance to Change 43
- 2.3 Systems, Programs, and Projects: A Definition 45
- 2.4 Product versus Project Management: A Definition 47
- 2.5 Maturity and Excellence: A Definition 49
- 2.6 Informal Project Management: A Definition 50
- 2.7 The Many Faces of Success 52
- 2.8 The Many Faces of Failure 54
- 2.9 Causes of Project Failure 57
- 2.10 Degrees of Success and Failure 59
- 2.11 The Stage-Gate Process 60
- 2.12 Project Life Cycles 61
- 2.13 Gate Review Meetings (Project Closure) 65
- 2.14 Engagement Project Management 66
- 2.15 Project Management Methodologies: A Definition 67
- 2.16 From Enterprise Project Management Methodologies to Frameworks 69
- 2.17 Methodologies Can Fail 70
- 2.18 Organizational Change Management and Corporate Cultures 71
- 2.19 Benefits Harvesting and Cultural Change 76
- 2.20 Agile and Adaptive Project Management Cultures 77
- 2.21 Project Management Intellectual Property 77
- 2.22 Systems Thinking 79
- 2.23 Studying Tips for the PMI® Project Management Certification Exam 82

Problems 85

Case Study

Creating a Methodology 86

3 ORGANIZATIONAL STRUCTURES 89

- 3.0 Introduction 89
- 3.1 Organizational Work Flow 90
- 3.2 Traditional (Classical) Organization 91
- 3.3 Pure Product (Projectized) Organization 93
- 3.4 Matrix Organizational Form 95
- 3.5 Modification of Matrix Structures 99
- 3.6 The Strong, Weak, or Balanced Matrix 101

3.7	Project Management Offices	101
3.8	Selecting the Organizational Form	103
3.9	Strategic Business Unit (SBU) Project Management	106
3.10	Transitional Management	107
3.11	Seven Fallacies that Delay Project Management Maturity	109
3.12	Studying Tips for the PMI® Project Management Certification Exam	111
	Problems	113
4	ORGANIZING AND STAFFING THE PROJECT OFFICE AND TEAM	115
4.0	Introduction	115
4.1	The Staffing Environment	116
4.2	Selecting the Project Manager: an Executive Decision	117
4.3	Skill Requirements for Project and Program Managers	121
4.4	Special Cases in Project Manager Selection	125
4.5	Today's Project Managers	126
4.6	Duties and Job Descriptions	127
4.7	The Organizational Staffing Process	128
4.8	The Project Office	131
4.9	The Functional Team	133
4.10	The Project Organizational Chart	133
4.11	Selecting the Project Management Implementation Team	136
4.12	Mistakes Made by Inexperienced Project Managers	139
4.13	Studying Tips for the PMI® Project Management Certification Exam	140
	Problems	142
5	MANAGEMENT FUNCTIONS	145
5.0	Introduction	145
5.1	Controlling	146
5.2	Directing	146
5.3	Project Authority	148
5.4	Interpersonal Influences	152
5.5	Barriers to Project Team Development	154
5.6	Suggestions for Handling the Newly Formed Team	157
5.7	Team Building as an Ongoing Process	158
5.8	Leadership in a Project Environment	159
5.9	Value-Based Project Leadership	160
5.10	Transformational Project Management Leadership	163
5.11	Organizational Impact	163
5.12	Employee–Manager Problems	165
5.13	General Management Pitfalls	166
5.14	Time Management Pitfalls	167

- 5.15 Management Policies and Procedures 171
- 5.16 Human Behavior Education 171
- 5.17 Studying Tips for the PMI® Project Management Certification Exam 174

Problems 177

Case Studies

- The Trophy Project 178
- McRoy Aerospace 180
- The Poor Worker 182
- The Prima Donna 182
- The Reluctant Workers 184
- Leadership Effectiveness (A) 185
- Leadership Effectiveness (B) 189
- Motivational Questionnaire 195

6 COMMUNICATIONS MANAGEMENT 203

- 6.0 Introduction 203
- 6.1 Modeling the Communications Environment 203
- 6.2 The Project Manager as a Communicator 208
- 6.3 Project Review Meetings 212
- 6.4 Project Management Bottlenecks 212
- 6.5 Active Listening 213
- 6.6 Communication Traps 214
- 6.7 Project Problem Solving 215
- 6.8 Brainstorming 223
- 6.9 Predicting the Outcome of a Decision 224
- 6.10 Facilitation 226
- 6.11 Studying Tips for the PMI® Project Management Certification Exam 228

Problems 230

Case Studies

- Communication Failures 231
- The Team Meeting 234

7 CONFLICTS 237

- 7.0 Introduction 237
- 7.1 The Conflict Environment 238
- 7.2 Types of Conflicts 239
- 7.3 Conflict Resolution 240
- 7.4 The Management of Conflicts 241
- 7.5 Conflict Resolution Modes 242

- 7.6 Understanding Superior, Subordinate, and Functional Conflicts 244
- 7.7 Studying Tips for the PMI® Project Management Certification Exam 246

Problems 248

Case Studies

- Facilities Scheduling at Mayer Manufacturing 248
- Telestar International 250
- Handling Conflict in Project Management 251

8 SPECIAL TOPICS 257

- 8.0 Introduction 257
- 8.1 Performance Measurement 257
- 8.2 Financial Compensation and Rewards 262
- 8.3 Effective Project Management in the Small Business Organization 270
- 8.4 Mega Projects 271
- 8.5 Morality, Ethics, and the Corporate Culture 273
- 8.6 Professional Responsibilities 275
- 8.7 Internal and External Partnerships 278
- 8.8 Training and Education 279
- 8.9 Integrated Product/Project Teams 281
- 8.10 Virtual Project Teams 283
- 8.11 Managing Innovation Projects 284
- 8.12 Agile Project Management 287
- 8.13 Studying Tips for the PMI® Project Management Certification Exam 289

Problems 295

Case Study

Is It Fraud? 295

9 THE VARIABLES FOR SUCCESS 299

- 9.0 Introduction 299
- 9.1 Predicting Project Success 299
- 9.2 Project Management Effectiveness 302
- 9.3 Expectations 303
- 9.4 Lessons Learned 305
- 9.5 Understanding Best Practices 306
- 9.6 Studying Tips for the PMI® Project Management Certification Exam 312

Problems 313

Case Study

Radiance International 313

10	WORKING WITH EXECUTIVES	317
10.0	Introduction	317
10.1	The Project Sponsor	317
10.2	Handling Disagreements with the Sponsor	327
10.3	The Collective Belief	327
10.4	The Exit Champion	328
10.5	The In-House Representatives	329
10.6	Stakeholder Relations Management	329
10.7	Project Portfolio Management	335
10.8	Politics	337
10.9	Studying Tips for the PMI® Project Management Certification Exam	338
	Problems	339
	Case Studies	
	The Prioritization of Projects	340
	The Irresponsible Sponsors	341
	Selling Executives on Project Management	342
11	PLANNING	345
11.0	Introduction	345
11.1	Business Case	346
11.2	Validating the Assumptions	348
11.3	Validating the Objectives	351
11.4	General Planning	352
11.5	Life-Cycle Phases	355
11.6	Life-Cycle Milestones	356
11.7	Kickoff Meetings	358
11.8	Understanding Participants' Roles	360
11.9	Establishing Project Objectives	360
11.10	The Statement of Work	361
11.11	Project Specifications	363
11.12	Data Item Milestone Schedules	364
11.13	Work Breakdown Structure	365
11.14	Wbs Decomposition Problems	370
11.15	Work Breakdown Structure Dictionary	372
11.16	Project Selection	373
11.17	The Role of the Executive in Planning	377
11.18	Management Cost and Control System	378
11.19	Work Planning Authorization	379
11.20	Why Do Plans Fail?	380
11.21	Stopping Projects	381
11.22	Handling Project Phaseouts and Transfers	381

11.23	Detailed Schedules and Charts	383
11.24	Master Production Scheduling	385
11.25	Project Plan	386
11.26	The Project Charter	391
11.27	Project Baselines	392
11.28	Verification and Validation	395
11.29	Management Control	396
11.30	Configuration Management	397
11.31	Enterprise Project Management Methodologies	398
11.32	Project Audits	399
11.33	Studying Tips for the PMI® Project Management Certification Exam	400
	Problems	404

12 NETWORK SCHEDULING TECHNIQUES 409

12.0	Introduction	409
12.1	Network Fundamentals	411
12.2	Graphical Evaluation and Review Technique (GERT)	416
12.3	Dependencies	417
12.4	Slack Time	417
12.5	Network Replanning	423
12.6	Estimating Activity Time	428
12.7	Estimating Total Project Time	429
12.8	Total PERT/CPM Planning	430
12.9	Crash Times	431
12.10	PERT/CPM Problem Areas	436
12.11	Alternative PERT/CPM Models	436
12.12	Precedence Networks	437
12.13	Lag	440
12.14	Scheduling Problems	441
12.15	The Myths of Schedule Compression	441
12.16	Project Management Software	442
12.17	Studying Tips for the PMI® Project Management Certification Exam	445
	Problems	448

Case Study

	The Invisible Sponsor	451
--	-----------------------	-----

13 PRICING AND ESTIMATING 453

13.0	Introduction	453
13.1	Global Pricing Strategies	453
13.2	Types of Estimates	455
13.3	Pricing Process	458

13.4	Organizational Input Requirements	460
13.5	Labor Distributions	462
13.6	Overhead Rates	463
13.7	Materials/Support Costs	465
13.8	Pricing Out the Work	466
13.9	Smoothing Out Department Man-Hours	469
13.10	The Pricing Review Procedure	471
13.11	Systems Pricing	472
13.12	Developing the Supporting/Backup Costs	474
13.13	The Low-Bidder Dilemma	474
13.14	Special Problems	477
13.15	Estimating Pitfalls	478
13.16	Estimating High-Risk Projects	479
13.17	Project Risks	480
13.18	The Disaster of Applying the 10 Percent Solution to Project Estimates	483
13.19	Life-Cycle Costing (LCC)	484
13.20	Logistics Support	486
13.21	Economic Project Selection Criteria: Capital Budgeting	488
13.22	Payback Period	488
13.23	The Time Value of Money and Discounted Cash Flow (DCF)	489
13.24	Net Present Value (NPV)	490
13.25	Internal Rate of Return (IRR)	490
13.26	Comparing IRR, NPV, and Payback	491
13.27	Risk Analysis	492
13.28	Capital Rationing	492
13.29	Project Financing	494
13.30	Studying Tips for the PMI® Project Management Certification Exam	496
	Problems	498
	Case Study	
	The Estimating Problem	499

14 COST CONTROL 501

14.0	Introduction	501
14.1	Understanding Control	503
14.2	The Operating Cycle	506
14.3	Cost Account Codes	506
14.4	Budgets	511
14.5	The Earned Value Measurement System (EVMS)	512
14.6	Variance and Earned Value	513
14.7	The Cost Baseline	529
14.8	Justifying the Costs	531
14.9	The Cost Overrun Dilemma	532

14.10	Recording Material Costs Using Earned Value Measurement	534
14.11	Material Variances: Price and Usage	535
14.12	Summary Variances	536
14.13	Status Reporting	537
14.14	Cost Control Problems	537
14.15	Studying Tips for the PMI® Project Management Certification Exam	539
	Problems	542
	Case Studies	
	The Bathtub Period	544
	Franklin Electronics	545
15	METRICS	549
15.0	Introduction	549
15.1	Project Management Information Systems	549
15.2	Enterprise Resource Planning	550
15.3	Project Metrics	550
15.4	Key Performance Indicators (KPIs)	555
15.5	Value-Based Metrics	561
15.6	Dashboards and Scorecards	566
15.7	Business Intelligence	569
15.8	Studying Tips for the PMI® Project Management Certification Exam	570
	Problems	573
16	TRADE-OFF ANALYSIS IN A PROJECT ENVIRONMENT	575
16.0	Introduction	575
16.1	Methodology for Trade-Off Analysis	578
16.2	Contracts: Their Influence on Projects	593
16.3	Industry Trade-Off Preferences	594
16.4	Project Manager's Control of Trade-Offs	597
16.5	Studying Tips for the PMI® Project Management Certification Exam	597
	Problems	598
17	RISK MANAGEMENT	599
17.0	Introduction	599
17.1	Definition of Risk	601
17.2	Tolerance for Risk	603
17.3	Definition of Risk Management	604
17.4	Certainty, Risk, and Uncertainty	604
17.5	Risk Management Process	610

17.6	Plan Risk Management	611
17.7	Risk Identification	612
17.8	Risk Analysis	613
17.9	Qualitative Risk Analysis	615
17.10	Quantitative Risk Analysis	616
17.11	Plan Risk Response	619
17.12	Monitor and Control Risks	621
17.13	Some Implementation Considerations	622
17.14	The Use of Lessons Learned	623
17.15	Dependencies between Risks	624
17.16	The Impact of Risk Handling Measures	628
17.17	Risk and Concurrent Engineering	631
17.18	Studying Tips for the PMI® Project Management Certification Exam	633
	Problems	637

Case Studies

	Telox Engineering (A)	640
	Telox Engineering (B)	640
	The Risk Management Department	641

18 LEARNING CURVES 643

18.0	Introduction	643
18.1	General Theory	643
18.2	The Learning Curve Concept	644
18.3	Graphic Representation	646
18.4	Key Words Associated with Learning Curves	647
18.5	The Cumulative Average Curve	648
18.6	Sources of Experience	649
18.7	Developing Slope Measures	653
18.8	Unit Costs and Use of Midpoints	654
18.9	Selection of Learning Curves	654
18.10	Follow-On Orders	655
18.11	Manufacturing Breaks	656
18.12	Learning Curve Limitations	656
18.13	Competitive Weapon	657
18.14	Studying Tips for the PMI® Project Management Certification Exam	658
	Problems	659

19 CONTRACT MANAGEMENT 661

19.0	Introduction	661
19.1	Procurement	662
19.2	Plan Procurements	664

19.3	Conducting the Procurements	667
19.4	Conduct Procurements: Request Seller Responses	668
19.5	Conduct Procurements: Select Sellers	669
19.6	Types of Contracts	673
19.7	Incentive Contracts	678
19.8	Contract Type versus Risk	680
19.9	Contract Administration	680
19.10	Contract Closure	683
19.11	Using a Checklist	684
19.12	Proposal-Contractual Interaction	684
19.13	Studying Tips for the PMI® Project Management Certification Exam	686
	Problems	691
	Case Studies	
	To Bid or Not to Bid	692
	The Management Reserve	693
20	QUALITY MANAGEMENT	697
20.0	Introduction	697
20.1	Definition of Quality	698
20.2	The Quality Movement	699
20.2	Quality Management Concepts	703
20.3	The Cost of Quality	707
20.4	The Seven Quality Control Tools	709
20.5	Acceptance Sampling	721
20.6	Implementing Six Sigma	722
20.7	Quality Leadership	723
20.8	Responsibility for Quality	724
20.9	Quality Circles	725
20.10	Total Quality Management (TQM)	725
20.11	Studying Tips for the PMI® Project Management Certification Exam	728
	Problems	731
21	MODERN DEVELOPMENTS IN PROJECT MANAGEMENT	733
21.0	Introduction	733
21.1	The Project Management Maturity Model (PMMM)	733
21.2	Developing Effective Procedural Documentation	737
21.3	Project Management Methodologies	741
21.4	Continuous Improvement	742
21.5	Capacity Planning	743
21.6	Competency Models	745
21.7	Managing Multiple Projects	747

- 21.8 The Business of Scope Changes 748
- 21.9 End-of-Phase Review Meetings 752

Case Study

- Honicker Corporation 753
- Kemko Manufacturing 755

- Appendix A: Solution to Leadership Exercise 759*
- Appendix B: Solutions to the Project Management Conflict Exercise 765*
- Appendix C: Dorale Products Case Studies 771*
- Appendix D: Solutions to the Dorale Products Case Studies 783*
- Appendix E: Alignment of the PMBOK® Guide to the Text 789*

Index 795