

Contents

	<i>Page</i>
Foreword	i
Acknowledgements	iii
Overview	iv
1 Introduction	1
Organisation of the report	2
2 Project inception	4
3 Initial framing and intent of project	7
Lessons learnt	10
4 Project planning	12
Background to this phase	12
Detailing the structure of the project	13
Lessons learnt	15
5 Problem description phase	20
Background to this phase	20
The data-gathering exercise	22
Results of data-gathering	24
Lessons learnt	26
6 Development of the action plan	30
Background to this phase	30
The context for developing the plan	31
The coordinated action plan	33
Factors limiting the plan	34

Lessons learnt	37
7 Implementation and evaluation	41
The nature of the evaluation	41
Problems encountered in the evaluative task.....	44
Progress towards the project goals	50
Lessons learnt	65
8 Conclusions	69
The decision to undertake multi-agency coordination	69
Original framing of the project	71
Structure of the project organization	77
Community involvement	81
Issues arising from the evaluation	83
Organisational constraints	86
9 Recommendations for future multi-agency efforts	90
References	94
Appendices	
1 Terms of Reference.....	99
2 Description of the Study Area	105
3 Guide to the Analysis of Problem Information	107
4 Summary of Initial Data-Gathering Results	117
5 Abbreviated Outline of the Action Plan Format	129