

Contents

<i>List of Figures</i>		<i>ix</i>
<i>Preface to the Third Edition</i>		<i>xi</i>
1	Introduction to Project Management	1
	Different types of projects	1
	Project life cycles and life histories	3
	Factors for assessing project success or failure	5
	Relationship between the three primary objectives	6
	Perceptions of project success or failure beyond the three primary objectives	9
	Benefits realization	11
	Organizations representing the profession of project management	12
2	Defining the Project Task	13
	Projects which are impossible to define accurately	13
	Checklists	16
	Defining the project scope	18
	The contractor's strategy	21
	Specifications for internally funded development projects	23
	Project specification and version control	27
3	Estimating the Project Costs	29
	Cost elements	29
	Accuracy of cost estimates	30
	Standard estimating tables	31
	Compiling the task list	31
	Documenting the project cost estimates	32
	Collecting departmental estimates	33
	The estimating abilities of different people	35
	Estimates for material and equipment costs	37
	Estimating below-the-line costs	38
	Reviewing the cost estimates	40

4	Managing Risk	43
	Identifying the possible risks	43
	Risk appraisal and analysis	44
	Risk register	46
	Methods for dealing with risks	47
	Obtaining insurance	50
5	Organizing the Project	53
	Matrix organizations	53
	Project team organization	57
	Team or matrix: which organization is best	58
	Hybrid organizations	60
	Contract matrix organizations	61
	Joint venture projects	62
	The project manager	63
	Project support groups	67
6	Compiling the Work Breakdown Structure	69
	The WBS concept	69
	Coding systems	74
	Benefits of a logical coding system	78
	Choosing a coding system	81
	What happens when the customer says 'You shall use my coding system!'?	83
7	Planning the Timescale	85
	Bar charts	85
	Critical path network analysis	90
	Two different network notation systems	90
	Critical path networks using arrow diagrams	91
	Precedence network diagrams	94
	Planning the furniture project by critical path network	97
	Level of detail in network diagrams	100
	Milestones	102
	Is the predicted timescale too long?	103
	Early consideration of resource constraints	103
8	Scheduling Project Resources	107
	Resource scheduling	107
	The role of network analysis in resource scheduling	107
	Introducing the garage project	108
	Garage project network planning	111
	A first look at the garage project resource schedule	112
	Float	112
	Garage project resource scheduling	116

	Computer scheduling of the garage project and other projects	118
	Recapitulation	125
9	Implementing the Plan	127
	Project authorization	127
	Preliminary organization of the project	128
	Physical preparations and organization	132
	Getting work started	134
	Detailed plans and work instructions	135
	Managing progress	137
	Progress monitoring and schedule updating	138
	When the news is bad	140
	Progress meetings	142
	Project progress reports	144
10	Managing Purchasing	147
	Listing and specifying the goods	147
	Early ordering of long-lead items	149
	Supplier selection	149
	The ordering process	152
	Expediting	155
	Goods receipt	155
	Shortages	156
	Procedures for assuring quality and progress of bought goods	157
	Vendors' documents	158
	Shipping, port and customs formalities	160
11	Managing Changes	161
	The impact of changes in relation to the project life cycle	161
	Classification of changes	161
	Authorization arrangements	162
	Registration and progressing	164
	Formal procedures for external change requests	164
	Formal procedure for internal change requests	167
	Design freeze	169
	The interchangeability rule	169
	Emergency modifications	170
12	Managing Costs	175
	A checklist of cost management factors	175
	Cost budgets	176
	Milestone analysis	178
	A simple performance analysis method for design engineering	181
	An outline of earned value analysis	182
	Effect of modifications on earned value analysis	186

The project ledger concept	187
Predicting profitability for a project	188
Managing cash flow	189
Closing the project down	191
<i>Bibliography</i>	<i>197</i>
<i>Index</i>	<i>199</i>

List of Figures

1.1	The active part of a project life cycle	4
1.2	The project life cycle (life history) of a larger project	5
1.3	The triangle of objectives	7
2.1	Definition of a large project from initial concept to completion	14
2.2	Part of a definition checklist for a mining project	17–18
2.3	Initial task checklist for a management change project	19–21
3.1	Elements of a cost estimate for an industrial project	30
3.2	A general purpose estimating form, particularly applicable to manufacturing projects	34
3.3	Cost estimating form for purchased materials and equipment on a capital project	39
4.1	Part of a failure, mode and effect analysis (FMEA)	45
4.2	Failure, mode, effect and criticality analysis (FMECA)	46
4.3	Example of a risk register (or risk log)	48
4.4	Insurance options and obligations	50
5.1	A coordination matrix for a manufacturing project	54
5.2	A matrix organization for multiple manufacturing projects	55
5.3	A matrix organization for mining and petrochemical projects	56
5.4	A project team organization	57
5.5	Project team versus a balanced matrix	61
5.6	A hybrid organization	62
5.7	A contract matrix organization	63
5.8	One form of a joint venture organization	64
6.1	Simplified WBS for an automobile project	70
6.2	WBS for a national charity fundraising week	71
6.3	Part of the upper WBS levels for a copper mine	72
6.4	Alternative WBS patterns for a large wedding project	73
6.5	Part of the WBS and coding structure for a radiocommunications project	76
6.6	Detail from the radiocommunications project WBS	77
6.7	Codes used by a heavy engineering company	78
6.8	Codes used by a mining engineering company	79

6.9	Coded data in a database brings order from chaos	80
7.1	Task list for the furniture project	86
7.2	Bar chart for the furniture project	88
7.3	Linked bar chart for the furniture project	89
7.4	The elements of an arrow critical path network diagram	92
7.5	An activity in precedence notation	95
7.6	The elements of a precedence critical path network diagram	95
7.7	Furniture project: activity-on-arrow network diagram	98
7.8	Furniture project: precedence network diagram	99
7.9	Time analysis for the furniture project	100
7.10	Constraint options in precedence networks	104
8.1	Garage project task list	109
8.2	Garage project network diagram	110
8.3	Garage project critical path network time analysis	111
8.4	Garage project bar chart and histogram (resource aggregation)	113
8.5	Garage project: float analysis of activity G016	114
8.6	Three different resource usage patterns for the garage project	117
8.7	Time-limited versus resource-limited priority rules	119
8.8	Garage project resource-limited schedule (data from Primavera)	120
8.9	Garage project cost and time graphs, resource-limited (from Primavera)	121
8.10	Garage project resource usage forecast (data from Microsoft Project)	123
8.11	Seven logical steps to a practical project resource schedule	125
9.1	A project authorization form used by a mining engineering company	129
9.2	Two very useful matrix charts	130
9.3	Fragment of a checklist for an overseas construction site	133
9.4	A control loop, an example of management by exception	137
10.1	Typical purchasing procedures	148
10.2	A typical sealed bids arrangement	151
10.3	A bid summary example	153
10.4	A materials shortage list format	157
10.5	An inspection and expediting report	159
11.1	The cost of a change in relation to the project life cycle	162
11.2	A project variation order	166
11.3	An engineering change request	168
12.1	Data for the milestone chart shown in Figure 12.2	180
12.2	Project cost and achievement comparison using milestones	181
12.3	A project cost report that allows predictions based on earned value analysis	190
12.4	Logical steps required to calculate a net cash flow schedule	192
12.5	A net cash flow schedule spreadsheet	193
12.6	A project closure notice with a checklist of post-project tasks	194