Contents

| | For | • | | | | |
|----|--|--------------------|---|----|--|--|
| | Acknowledgements | | | | | |
| | Pre | vi | | | | |
| PA | RT I | . Inve | estigation and assessment | 1 | | |
| 1. | Introduction | | | | | |
| | 1.1 | 3 | | | | |
| | 1.2 | Why | is contaminated land a potential problem? | 5 | | |
| | 1.3 | Profe | ssional advice | Ĩ | | |
| 2. | The risk management framework | | | | | |
| | 2.1 | 9 | | | | |
| | 2.2 | Risk a | 10 | | | |
| | 2.3 | Risk 1 | reduction | 11 | | |
| | 2.4 | Comr | munication aspects | 13 | | |
| 3. | Site investigation and risk management | | | | | |
| | | Introd | 15 | | | |
| | 3.2 | Site investigation | | 16 | | |
| | | | Purpose | 16 | | |
| | | 3.2.2 | Scope and objectives | 17 | | |
| | | 3.2.3 | Main phases of investigation | 19 | | |
| | | 3.2.4 | Sampling and analysis | 23 | | |
| | | 3.2.5 | Legal aspects | 25 | | |
| | | | Health and safety | 25 | | |
| | | | Quality assurance and control | 28 | | |
| | 3.3 | Risk a | Risk assessment | | | |
| | | 3.3.1 | Objectives | 29 | | |
| | | | Hazard identification and assessment | 29 | | |
| | | 3.3.3 | Risk estimation | 31 | | |
| | | - | Risk evaluation | 33 | | |
| | | 3.3.5 | Risk mitigation | 33 | | |
| | 3.4 | | | 34 | | |

| PA | ART I | I. Rer | mediation | 37 | | | |
|-----|----------------------------|----------|---|----------|--|--|--|
| 4. | Ren | nediatio | on as part of risk management | 39 | | | |
| | 4.1 Introduction | | | | | | |
| | 4.2 | Remed | dy selection | 40 | | | |
| | 4.3 | Design | n and implementation | 41 | | | |
| 5. | Remediation options | | | | | | |
| | 5.1 | Classif | fication and terminology | 43 | | | |
| | 5.2 | Civil e | engineering-based methods | 45 | | | |
| | 5.3 | Proces | ss-based methods | 46 | | | |
| | 5.4 | Natur | al remediation | 46 | | | |
| 6. | Remedy selection | | | | | | |
| | 6.1 | | election process | 48 | | | |
| | 6.2 | | ion criteria and procedures | 50 | | | |
| | | 6.2.1 | | 50 | | | |
| | | 6.2.2 | Development of remedial strategies | 51 | | | |
| | | | Selection of preferred remedy | 51 | | | |
| | | | Role of treatability studies | 52 | | | |
| 7. | Design and implementation | | | | | | |
| | 7.1 Introduction | | | | | | |
| | 7.2 | Planni | ing and design | 54 | | | |
| | | | Project planning | 54 | | | |
| | | 7.2.2 | Technical specification | 55 | | | |
| | | 7.2.3 | Management and objectives plan | 57 | | | |
| | | 7.2.4 | Quality assurance and control | 63 | | | |
| | 7.3 | rement | 64 | | | | |
| | | 7.3.1 | Project organisation | 64 | | | |
| | | 7.3.2 | Approaches to procurement | 65 | | | |
| | | 7.3.3 | Contracts | 66 | | | |
| | | 7.3.4 | Selection of organisations | 67 | | | |
| | 7.4 | Implen | nentation | 68 | | | |
| | | 7.4.1 | Project supervision | 68 | | | |
| | | 7.4.2 | Communication | 68 | | | |
| | | 7.4.3 | Monitoring and validation | 69 | | | |
| | | 7.4.4 | Post-treatment management | 69 | | | |
| | | | Documentation and reporting | 70 | | | |
| Ap | pendi | ces | | | | | |
| A | - | | information sources for desk study | 71 | | | |
| В | Investigation techniques | | | | | | |
| Ċ | | | capabilities and limitations of civil engineering based | 72 | | | |
| | remediation methods | | | | | | |
| D | | | | | | | |
| E | Initial selection criteria | | | | | | |
| F | | | gement related to contaminated land | 82 84 | | | |
| Ref | erenc | es | | 88 | | | |