

Contents

| | | |
|----------|---|-----------|
| 1 | Temporal Project Scheduling | 1 |
| 1.1 | Minimum and maximum time lags | 1 |
| 1.2 | Activity-on-node project networks | 6 |
| 1.3 | Temporal project scheduling computations | 9 |
| 1.4 | Orders in the set of activities | 15 |
| 2 | Resource-Constrained Project Scheduling — Minimization of Project Duration | 21 |
| 2.1 | Formulation of the problem | 24 |
| 2.2 | Cycle structures in activity-on-node project networks | 26 |
| 2.3 | Properties of the feasible region | 29 |
| 2.3.1 | Strict orders and order polyhedra | 30 |
| 2.3.2 | Forbidden sets and resolution of resource conflicts | 33 |
| 2.4 | Different types of shifts and sets of schedules | 38 |
| 2.5 | Branch-and-bound and truncated branch-and-bound methods | 45 |
| 2.5.1 | Enumeration scheme | 45 |
| 2.5.2 | Preprocessing | 53 |
| 2.5.3 | Lower bounds | 59 |
| 2.5.4 | Branch-and-bound algorithm | 62 |
| 2.5.5 | Truncated branch-and-bound methods | 65 |
| 2.5.6 | Alternative enumeration schemes | 69 |
| 2.5.7 | Alternative preprocessing and constraint propagation . | 71 |
| 2.5.8 | Alternative lower bounds | 74 |
| 2.6 | Priority-rule methods | 80 |
| 2.6.1 | Direct method | 81 |
| 2.6.2 | Decomposition methods | 82 |
| 2.6.3 | Priority rules | 83 |
| 2.6.4 | Serial generation scheme | 84 |
| 2.6.5 | Parallel generation scheme | 90 |
| 2.7 | Schedule-improvement procedures | 93 |
| 2.7.1 | Genetic algorithm | 94 |
| 2.7.2 | Tabu search | 97 |
| 2.8 | Experimental performance analysis | 101 |
| 2.8.1 | Random generation of projects | 101 |
| 2.8.2 | Computational experience | 105 |

| | |
|--|------------|
| 2.9 Application to make-to-order production in manufacturing industry | 111 |
| 2.10 Regular objective functions different from project duration | 117 |
| 2.11 Calendarization | 120 |
| 2.12 Project scheduling with cumulative resources | 127 |
| 2.13 Project scheduling with sequence-dependent changeover times | 136 |
| 2.14 Multi-mode project scheduling problems | 146 |
| 2.14.1 Problem formulation and basic properties | 147 |
| 2.14.2 Solution methods | 153 |
| 2.15 Application to batch production in process industries | 163 |
| 2.15.1 Case study | 164 |
| 2.15.2 Project scheduling model | 168 |
| 2.15.3 Enumeration scheme | 171 |
| 3 Resource-Constrained Project Scheduling — Minimization of General Objective Functions | 175 |
| 3.1 Different objective functions | 177 |
| 3.2 Additional types of shifts and sets of schedules | 185 |
| 3.3 Classification of objective functions | 196 |
| 3.3.1 Separable and resource-utilization dependent objective functions | 197 |
| 3.3.2 Class 1 of regular objective functions | 199 |
| 3.3.3 Class 2 of antiregular objective functions | 200 |
| 3.3.4 Class 3 of convex objective functions | 201 |
| 3.3.5 Class 4 of binary-monotone objective functions | 202 |
| 3.3.6 Class 5 of quasiconcave objective functions | 203 |
| 3.3.7 Class 6 of locally regular objective functions | 205 |
| 3.3.8 Class 7 of locally quasiconcave objective functions | 210 |
| 3.4 Time complexity of time-constrained project scheduling | 214 |
| 3.5 Relaxation-based approach for function classes 1 to 5 | 223 |
| 3.5.1 General enumeration scheme | 223 |
| 3.5.2 Branch-and-bound algorithm for the net present value problem | 226 |
| 3.5.3 Branch-and-bound algorithm for the earliness-tardiness problem | 243 |
| 3.6 Tree-based approach for function classes 6 and 7 | 246 |
| 3.6.1 General enumeration scheme | 247 |
| 3.6.2 Branch-and-bound algorithms for resource investment, resource levelling, and resource renting problems | 254 |
| 3.6.3 Experimental performance analysis | 264 |
| 3.7 Priority-rule methods | 265 |
| 3.7.1 Time-constrained project scheduling | 266 |
| 3.7.2 Resource-constrained project scheduling | 277 |
| 3.7.3 Experimental performance analysis | 286 |

| | |
|---|------------|
| 3.8 Schedule improvement procedures | 288 |
| 3.8.1 Neighborhoods for project scheduling problems | 288 |
| 3.8.2 A tabu search procedure | 297 |
| References | 301 |
| List of Symbols | 315 |
| Three-Field Classification for Resource-Constrained Project Scheduling | 321 |
| Index | 325 |